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1. lOOT has approved both the Phase I Preliminary Engineering Report and the 
design for the project; 

2. The Village has submitted draft engineering and local agency agreements to 
lOOT for the Phase II Engineering Report (which will consist of the preparation of construction 
documents, project specifications, and bid plans); 

3. The Village hosted a public meeting for June 12, 2012, with neighboring property 
owners and Village residents to discuss the proposed trail use of the right-of-way; and 

4. The Village has met with lOOT to begin the process for land appraisal and 
acquisition, and has obtained proposals from approved appraisers; 

The Village continues to work with lOOT and the Federal Highway Administration, and 
with UP, to produce all necessary plans, obtain all necessary approvals, and complete all 
required engineering and preparations for the proposed purchase and trail use of the right-of
way. The Village anticipates that the engineering and local agency agreements for the Phase II 
Engineering Report will be approved and signed by the end of calendar year 2012, after which 
the Village can commence preparation of construction documents and continue cooperative 
efforts with lOOT toward land acquisition. However, until the appraisal and Phase II Report are 
complete, the Village cannot formally commence the land acquisition procedures with UP. 
Thus, the Village is unlikely to complete all pre-acquisition work and plans until after the 
expiration of the current negotiation period. Accordingly, in order to complete its trail plan to 
satisfy CMAQ and lOOT requirements, and to continue negotiations with UP to a successful 
conclusion, the Village requests additional time. 

Therefore, the Village respectfully requests that the Board issue an order extending the 
negotiation period for an additional 180 days, through and including April 26, 2013. In support 
of its request, the Village renews its Petition and its Statement of Willingness to Assume 
Financial Responsibility. 

By my signature below, I certify service upon Union Pacific Railroad Company, c/o Mack 
H. Shumate, 101 North Wacker Drive, Room 1920, Chicago, Illinois 60606, and upon the City of 
Chicago, c/o Mr. Gabe Klein, 30 North LaSalle Street, Suite 1100, Chicago, IL 60602-2570, by 
U.S. Mail, postage pre-paid, first class, this 26th day of November, 2012. 
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cc: Village President and Board of Trustees 
Tim Wiberg, Village Administrator 
Janice Hincapie, Village Director of Parks & Recreation 




