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Request for Extension of Time to File Consummation Notice 

Dear Ms. Brown: 

I am writing on behalf of Norfolk Southern Railway Company ("NS") in connection with 
the above-referenced railroad abandonment proceeding to request relief from the consummation 
notice requirements set forth at 49 C.F.R. § 1152.29(e)(2). Specifically, NS hereby requests an 
additional one-year extension of the applicable consummation notice deadline for the reasons set 
forth below. 

As the Board is aware, NS's notice of exemption was originally scheduled to become 
effective on July 29, 2008. However, in a decision served on July 3, 2008, the Board imposed a 
Section 106 condition. Pursuant to that condition, NS worked diligently with the SHPO to 
resolve its concerns regarding the abandonment. As a result of successful negotiations between 
the parties, the SHPO informed the Board in early 2013 that its concerns had been addressed, and 
on March 18, 2013, the Board issued a Director's Order removing the Section 106 Condition. 

Once the Section 106 condition was removed, NS only had 60 days to consummate the 
subject abandonment. Because NS had insufficient time to obtain bids and procure the services 
of contractors to remove the three bridges from the subject rail line and to accomplish the 
salvage of the remaining track and track materials along the line, NS requested a one-year 
extension of the consummation deadline, which was granted by the Board on May 13, 2013. 

          238305 
           
        ENTERED 
Office  of  Proceedings 
    May 1, 2015 
          Part of  
    Public Record 



BAKER 8c MILLER PLLC 

Ms. Cynthia T. Brown 
May 1, 2015 
Page 2 of2 

On April 17, 2014, NS notified the Board that it had made substantial progress towards 
consummating the subject abandonment, but salvage and consummation remained incomplete. 
While NS had been able to remove two of the three bridges on the affected line, removal of the 
third bridge would not be possible by the May 17, 2014 consummation deadline. As a result, NS 
applied for its second one-year extension of its abandonment authority, which the Board granted 
on April 24, 2014. This extension expires May 17, 2015. 

Over the past year NS removed the remaining bridge; however, track salvage remains 
incomplete due to weather delays and the asphalt plant being closed through late April. NS 
simply needs more time to complete salvage. Accordingly, NS respectfully requests a one-year 
extension of the current deadline for filing a notice of consummation in this proceeding. Please 
contact me ifthere are questions concerning this one-year extension request. 

cc: All parties of record 
Marc Hoecker (NS) 
Maquiling Parkerson (NS) 
Lawada Poarch (NS) 

Sincerely 

wJ11aM.1i i11~1e2-
William A. Mullins 
Counsel for Norfolk Southern Railway Company 




