
BAKER & MILLER PLLC 
ATTORNEYS and COUNSELLORS 

2 401 PENNSYLVANIA AVENUE, NW 

SUITE 300 

WASHINGTON , DC 20037 

TELEPHONE : (202) 663-7820 

FACSIMILE : (202) 663-7849 

William A Mullins (202) 663-7823 (Direct Dial) 

March 27, 2015 

VIA E-FILING 
Cynthia T. Brown, Chief 
Section of Administration, Office of Proceedings 
Surface Transportation Board 
395 E Street, SW 
Washington, D.C. 20423-0001 

E-Mai I : wm u I lins@bake rand mi lier _com 

Re: Norfolk Southern Railway Company -Abandonment Exemption -

Dear Ms. Brown: 

In Prince Edward County, Virginia, STB Docket No. AB-290 (Sub-No. 
361X) 

I am writing on behalf of Norfolk Southern Railway Company ("NS") in connection with 
the above-referenced proceeding to request relief from the consummation notice requirements set 
forth at 49 C.F.R. § l 152.29(e)(2). For the reasons set forth below, NS hereby requests a 1-year 
extension of the applicable consummation notice deadline. 1 

During circulation of the Environmental & Historic Report ("E&HR"), NS served the 
Virginia Department of Historic Resources State Historic Preservation Office ("SHPO") a copy 
of the E&HR and solicited its feedback. In response, the SHPO requested certain additional 
information and requested that NS perform archival research and report back to the SHPO the 
results of the research. As a result of the SHPO' s comments, the Board's Environmental 
Assessment ("EA") served on April 11, 2014 recommended the standard Section 106 historic 
condition, which was imposed by the Board in a decision served on May 6, 2014. NS responded 
to the SHPO's concerns, and in a subsequent decision served August 29, 2014, the Board 
removed the Section 106 condition. 

1 Per the Board's decision served on April 7, 2014, NS had until April 7, 2015 to consummate its 
abandonment. 
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Due to the imposition of the condition and the time it took to resolve the SHPO's 
concerns, NS' actions in consummating the abandonment have been delayed significantly and 
salvage will not be accomplished by April 7, 2015, despite NS' best efforts. Therefore, NS 
requests a I-year extension of time to consummate the abandonment. NS would appreciate 
prompt action on this matter. Please let me know if you require anything else in order to grant 
the subject extension. 

cc: All parties of record 
Marc Hoecker 
Maquiling Parkerson 
Lawada Poarch 

Sincerely, 

William A. Mullins 
Counsel for Norfolk Southern Railway Company 




