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Request for Extension of Time to File Consummation Notice

Dear Ms. Brown:

[ am writing on behalf of Norfolk Southern Railway Company (“NSR”) in connection
with the above-referenced railroad abandonment proceeding to request relief from the
consummation notice requirements set forth at 49 C.F.R. § 1152.29(e)(2). Specifically, NSR
hereby requests a 1-year extension of the applicable consummation notice deadline' for the
reasons set forth below.

As the record reflects, the Alabama Historical Commission (“SHPO”) submitted
comments during the abandonment proceeding indicating that it was unable to determine
whether NSR’s railroad bridge, located at milepost 242.4 N on the line subject to this
abandonment proceeding, was a historically significant structure. As a result of the SHPO’s
comments, the Board’s Environmental Assessment (“EA”), which was served on August 19,
2013, included a condition that NSR “take no steps to alter the historic integrity of the railroad
bridge located at milepost 242.4 N or any remaining remnants thereof until the Section 106
process of the National [istoric Preservation Act, 16 U.S.C. § 470f, has been completed.” Id.

NSR diligently supplied the SHPO with the requisite information they needed to make a
determination. In a subsequent decision served September 12, 2013, the Board indicated that the

' Per the Board’s decision served on August 14, 2013, NSR had until August 14, 2014 to
consummate its abandonment.
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SHPO submitted additional comments? stating that the proposed abandonment would not affect
any cultural resources listed in or eligible for listing in the National Register. After reviewing
the supplemental SHPO comments, the Board’s Office of Environmental Analysis (“OEA™)
removed the Section 106 condition.

Due to the imposition of the condition, NSR’s actions in consummating the abandonment
__were delayed. Over the past year, NSR has made continuous progress towards consummating
~ the subject abandonment; however, the bmdge removal will not be accomplished by August 14,
2014, despite NSR’s best etforts o

Theretore we must request a 1-year extension of time to consummate the abandonment.
Accordingly, for the good cause shown above, NSR 1ebpectfuﬂy requests a 1-year extension of
the current deadline for filing a notice'of consummation in this proceedmg, NSR would
|, appreciate prompt action on this matter.. Please let me know if you require anything else in order

to grant the subject extensxon :

o ' Sinceréiiy,
William A. Mullins
Counsel for Norfolk Southern Railway Company

ce: All parties of record
Marc Kirchner
Lawada Poarch
Greg Summy

2 The Board’s initial EA, served August 19, 2013, indicated comments on the EA were due by
September 3, 2013.



