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Mrs. Victoria Rutson

Director, Office of Environmental Analysis
Surface Transportation Board

395 E. Street, S.W.

Washington, D.C. 20423

Re: Finance Docket No. 35523, CSX T, ransportation, Inc. —Joint Use —Louisville &
Indiana Railroad Company - Semi-Annual Report No. 5§

Dear Mrs. Rutson:

Pursuant to voluntary mitigation measure (“VM?™) 62 and mandatory mitigation measure
(“MM”) 23 imposed by the Surface Transportation Board (the “Board™) in CSX Transportation,
Inc. —Joint Use —Louisville & Indiana Railroad Company, Inc. Docket No. FD 35523 (served
April 10, 2015) (the “Decision”), CSX Transportation, Inc. (*CSXT?) and the Louisville &
Indiana Railroad Company (“L&I” and together with CSXT, the “Applicants™) are submitting
their fifth semi-annual report on the progress of, implementation of, and compliance with the
mitigation measures for the period of July 1, 2017 through December 31, 2017. The Upgrade is
not required to be completed until June 17; 2022,

CSXT acquired the easement over the 106.5-mile railroad line between L&1I’s connection
with CSXT in Indianapolis, Ind., at milepost 4.0+, and L&I’s connection with CSXT in
Louisville, Ky., at milepost 110.5+ (the “L&I Line™) on June 17,2015 (the “Transaction™).
Pursuant to the terms of the Transaction, L&I is responsible for conducting all construction
related to the Upgrade on the L&I Line.

Enclosed is an Excel spreadsheet that lists each specific mitigation measures (62 VM and
23 MM), the implementation deadline for cach (if any), the process, and the status of
implementation. Below is a detailed description of activities between July 1, 2017 through
December 31, 2017 concerning the Upgrade/Construction, Operations, and other issues related to
the Transaction.

In compliance with VM 62, the period for the sixth semi-annual report ended on June 30,
2018.

Upgrade/Construction.

As required by the conditions imposed in the Decision, specific provisions in the
contracts entered with contractors that perform the Upgrade work require them to comply with
VM 1-29 and MM 9-13.
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Between July 1, 2017 and December 31, 2017, jointed rail was replaced with 136#
continuous welded rail between milepost 29.3 and milepost 4.0. One hundred and three (103) at-
grade highway grade crossings were renewed between milepost 55.7 and milepost 4.0 in
conjunction with the main track work.

Also during this period, the Garden Siding (MP 43.7 to MP 42.7), Brooks Siding (MP
38.9 to MP 37.8), and Elvin Siding (MP 21.5 to MP 20.9) were rehabilitated with new crossties
and surfacing and were designed to minimize blockages of public at-grade crossings. The north
switch at Garden Siding was shifted south to remove it from a curve in its old location. The south
switch of Brooks Siding was moved southward from MP 38.8 to MP 38.9 and the siding was
extended 250 feet to make tail room for locomotives to run to the north end of the Yard without
occupying the main track. The Elvin Siding was shifted southward approximately 900 feet to
remove the north switch from a curve at its old location (MP 20.7 and MP 21 4).

Operations.

During this period two trains were added on the north end of the Line between Seymour
and Indianapolis. All required signage and notifications for this traffic occurred during the
period covered in the fourth semi-annual report.

Training.

A number of community events were held where Emergency Outreach was conducted
including: Henryville Fire Department Days (400 attendees); Jeffersonville National Night Out
(100 attendees); Franklin National Night Out (1000 attendees); and Seymour Oktoberfest, 350+
(18,000 attended over two days).

During the July 1 - December 31, 2017 reporting period, the following Operation Lifesaver®
(OLS) programs were made available to communities. During the Second Half of 2017, OLS
programs were made available to communities.

In October 2017, the “Sly Fox and Birdie” Activity Book for children was distributed at
the Jackson County Headstart and Clarksville Elementary school used a physics lesson
comparing trains to other vehicles. In December 2017, the Seymour and Edinburgh Police
Departments utilized ST3 litter bags and crossing pamphlets during an enforcement blitz.

Several First Responder trainings were held: (1) on July 8, 2017, OLS Law Enforcement
Guidebook and training in Versailles, IN; (2) on July 25, 2017, CSX RSER DVD training in
Vernon Township in Crothersville, IN; (3) on September 16, 2017, mock crash training in
Bartholomew County, IN; (4) on September 25-27, 2017, the Hazmat Safety Train provided
training in Franklin, IN; (5) on October 11, 17, and 19 and November 2 and 3,2017, CSX RSER
DVD and OLS Law Enforcement Guidebook training at the Franklin Police Department; (6) on
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November 28-29, 2017, Franklin Police Department Officers rode through Franklin on a train;
and (7) on November 29, 2017 Indiana State Police officers rode from Edinburgh to Seymour,
IN on a train and encountered close calls and representative scenarios in Columbus, IN.

Notification.

Pursuant to VM33, in May and June 2017, notification signage was installed on the L&I
Line to inform the public of the proposed increase in train speed and/or frequency along the line.

Pursuant to MM 23, a copy of this letter and the Excel spreadsheet of the semi-annual
report have been served on each Mayor on the L&I Line.

If you have any questions, please contact me.

omey for CSX Transportation, Inc.
Enclosure




