
, BEFORE THE 
  SURFACE TRANSPORTATION BOARD     

AB‐33 (SUB‐NO.  268X) 
  UNION PACIFIC RAILROAD. ‐‐ 

NOTICE OF EXEMPTION FOR ABANDONMENT‐‐  
IN MILWAUKEE COUNTY, WISCONSIN 

  ______________________ 
 
  COUNTY OF MILWAUKEE, WISCONSIN  

MOTION TO EXTEND TIME TO 
NEGOTIATE A NOTICE OF INTERIM TRAIL USE 

    

  BACKGROUND   

On service date June 11, 2009, the Surface Transportation Board (the Board) served notice 

that the Union Pacific Railroad  Company (UP) filed with the Surface Transportation Board a Notice 

of Exemption pursuant to 49 U.S.C. § 10502 and the Board’s regulations at 49 C.F.R. 1152 Subpart F 

– Exempt Abandonments to abandon a 3.08‐mile line of railroad known as the Capitol Industrial 

Lead, from milepost 92.21, the Shoreline connection, to the end of the line at milepost 89.13, south 

of Hampton Avenue in the northeast area of Milwaukee, in Milwaukee County, WI.  This portion of 

the line traverses United State Postal Service Zip Codes 53209, 53211, 53212 and 53217. 

On May 11, 2009, the County of Milwaukee (CMW) signed a Statement of Willingness to 

Accept Financial Responsibility pursuant to 49 C.F.R. § 1152.29 for the segment of UP railroad from 

milepost 92.21 to milepost 89.13, a total of approximately 3.08 miles.  

The Board granted an NITU under 16 U.S.C. 1247(d), which was served on June 12, 2009, 

allowing CMW until December 9, 2009, to negotiate a rail banking agreement with UP.   

The Milwaukee County Board of Supervisors expressed its commitment to the acquisition of 

the subject corridor in 2009 through its authorization to submit a Federal Transportation Program 
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grant application that seeks funding assistance for the acquisition of rights to the subject corridor 

and for development of a multiple‐use trail therein.  

The funding request submitted by the CMW to the Congestion Mitigation and Air Quality 

Improvement Program, administered by the Federal Highway Administration and WisDOT, was 

granted and the award is sufficient for consummation of this project.   

Land acquisition through the CMAQ Program is a lengthy and complex process.  The first 

step is the completion of an Environmental Report and a Design Study Report.  These reports, 

which must be submitted before formal negotiations with the UP Railroad can commence, 

ensure that potential issues/problems (environmental, structural, historical) that might 

necessitate modifications to the preliminary trail alignment are identified before an agreement 

for transfer of ownership of the land is reached.  

In April 2012, WisDOT issued a work authorization allowing CMW to execute contracts 

with consultants to undertake activities associated with completion of the Environmental 

Report and the Design Study Report.  

On November 12, 2012, CMW filed a request to extend the time period to negotiate an 

interim trail use/rail banking agreement for 180 days.  On service date November 21, 2012, the 

Board did grant the request, and extended the negotiation time period to May 15, 2013.    

CMW has been following a strict WisDOT process for implementation of the federal 

CMAQ grant awarded for the acquisition of the corridor. CMW has provided WisDOT with 

information pertaining to preliminary engineering including environmental assessment, 

preliminary trail alignment, and preliminary bridge design for converting the bridges to trail 

use, all of which was combined into a required Design Study Report.  
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In April 2013, CMW began its preparation of acquisition plat, and hired a title company 

to help clarify ownership of the corridor.  CMW filed a request with the Board to extend the 

negotiation period on May 2, 2013.  On service date May 13, 2013, the Board granted the 

request and extended the negotiation period to November 11, 2013. 

The Environmental Document and Design Study Report were under review by WisDOT 

and FHWA during September and October of 2013, with approval for final corrections expected 

November 2013. The draft Right‐of‐Way (“ROW”) plat was near completion pending approval 

of the Environmental Document and Design Study Report. 

On November 12, 2013, CMW filed a petition with the Board to extend the negotiation 

period another 180 days to continue the approvals and acquisition process.  On service date 

November 21, 2013, the Board granted the request, and extended the negotiation period to 

May 12, 2014. 

The preliminary engineering phase of the project has been completed.  WisDOT has 

approved the Environmental Documentation and the Design Study Report.  Approval of the 

Design Study Report has triggered WisDOT process to authorize expenditure of federal funds 

for the real estate acquisition. 

CMW has completed the Real Estate Consultant Contract, and it is and being circulated 

for execution.  The real estate consultant will perform an appraisal and negotiate with WCL on 

behalf of CMW.  A Notice to Proceed (“NTE”) for the consultant will be issued when WisDOT 

authorizes expending federal funding on the real estate phase of the project.  Authorization is 

expected to be issued in the next few weeks.  Final authorization is expected by WisDOT in May 

2014.   
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This transaction is making good progress toward completion, and all parties are 

negotiating in good faith. 

 

MOTION 

Therefore, CMW respectfully moves that the period prescribed to negotiate an interim trail 

use/rail banking agreement be extended for 180 days for the rail corridor between milepost 92.21 

to milepost 89.13, a total of approximately 3.08 miles  in the City of Milwaukee,  in Milwaukee 

County, Wisconsin. 

 

Respectfully submitted, 

 

 
Kathleen Chung, State Bar No. 1032802 
Wisconsin Department of Transportation 
4802 Sheboygan Avenue, P.O. Box 7910 
Madison, WI  53707‐7910       
(608) 266‐8810   
 
May 5, 2014 
 
 



CERTIFICATE OF SERVICE 
 
 

 I hereby certify that I have caused the foregoing cover letter in regards to AB33 
(Sub-No. 268X), by electronic mail or regular mail, pursuant to 49 C.F.R. §1104.12, this 
5th day of May, 2014, on all parties of record on the service list. 
 
 
 
 

 
Kathleen Chung, Attorney 
State Bar no. 1032802 
Wisconsin Department of Transportation 
Office of General Counsel 
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