BAKER & MILLER PLLC

ATTORNEYS and COUNSELLORS
2401 PENNSYLVANIA AVENUE, NW
SUITE 300
WASHINGTON DC 20037

TELEPHONE: (202) 683-7820 FACSIMILE: (202) 863-7849 ENTERED
Office of Proceedings
May 20, 2019
Part of
Public Record

Crystal M. Zorbaugh

(202) 863-7831 (Direct Dist)
F-Mail: czorbaugh@bakerandmiller.com

May 20, 2019

VIA E-FILING

Cynthia T. Brown, Chief Section of Administration, Office of Proceedings Surface Transportation Board 395 E Street, SW Washington, D.C. 20423-0001



RE:

Norfolk Southern Railway Company – Abandonment Exemption – Between Mansfield and Bloomington, IL, In McLean, Dewitt and Piatt Counties, Illinois, AB-290 (Sub-No. 393X)

Dear Ms. Brown:

I am writing on behalf of Norfolk Southern Railway Company ("NSR") in connection with the above-referenced railroad abandonment proceeding in order to request relief from the consummation notice requirements set forth at 49 C.F.R. § 1152.29(e)(2). Specifically, for the reasons set forth below, NSR hereby requests a one-year extension of the applicable consummation notice deadline.

On May 5, 2017, NSR filed a verified notice of exemption for NSR to abandon rail service over approximately 30.40 miles of rail line extending from milepost UM 47.9 to milepost UM 78.3 between Mansfield and Bloomington, in McLean, Dewitt and Piatt Counties, Ill. (referred to herein as the "Line"). Notice of the exemption was served and published in the Federal Register on May 25, 2017 (82 Fed. Reg. 24,201). The exemption became effective on June 24, 2017.

In a decision served on June 23, 2017 the Board ordered that NSR shall (a) consult with the Illinois Commerce Commission's Transportation Bureau, Rail Safety Section ("RSS") prior to beginning salvage activities involving any public or private road crossings and comply with the reasonable requirements of the RSS regarding notification and coordination of the restoration of these crossings; and (b) consult with and notify the National Geodetic Survey ("NGS") at least

BAKER & MILLER PLLC

Ms. Cynthia T. Brown May 20, 2019 Page 2 of 2

90 days prior to beginning salvage activities that would disturb or destroy any geodetic station markers.

NSR has complied with the Board's consultation directives, but NSR's salvaging processes will not be complete by the current consummation deadline, which is May 25, 2019. Therefore, for good cause shown, NSR respectfully requests a one-year extension of the current deadline for filing a notice of consummation in this proceeding.

Sincerely,

Crystal M. Zorbaugh

Counsel for Norfolk Southern Railway Company

cc:

All parties of record

Greg Summy Laura Hoag Scott Plum