



655 Fifteenth Street, NW, Suite 225  
Washington, DC 20005

balljanik.com

t 202.638.3307  
f 202.783.6947

January 30, 2015

Karl Morell  
Of Counsel  
kmorell@balljanik.com

237653

E-Filed

Cynthia Brown  
Chief, Section of Administration  
Surface Transportation Board  
Office of Proceedings  
395 E Street, SW  
Washington, DC 20423

ENTERED  
Office of Proceedings  
January 30, 2015  
Part of  
Public Record

Re: Docket No. AB 6 (Sub-No. 487X), BNSF Railway Company --  
Abandonment Exemption -- In Cook County, Illinois

Dear Ms. Brown:

On February 14, 2013, BNSF Railway Company ("BNSF") filed a Notice of Exemption to abandon service on two segments of its rail lines located: (1) between Station 186+79 and Station 163+50; and (2) between Station 157+65 and Station 197+81. By decision served March 1, 2013, the Surface Transportation Board ("Board") granted the requested exemption effective April 5, 2013. In that decision, the Board noted that the abandonment must be consummated by March 6, 2014, if there are no legal or regulatory barriers to consummation.

At the request of the City of Chicago ("City"), the Board issued a decision and notice of interim trail use or abandonment ("NITU") by decision served on April 4, 2013. By decision served February 27, 2014, the Board extended the NITU for the rail lines located: (1) between Station 185+77 and Station 163+50; and (2) between Station 157+65 and Station 197+81. BNSF was not agreeable to an extension of the NITU for the portion of the line located between Station 186+79 and Station 185+77.

By decision served March 5, 2014, the Board extended the consummation deadline until February 26, 2015 for the portion of the line located between Station 186+79 and Station 185+77.



Cynthia Brown  
January 30, 2015  
Page 2

BNSF hereby seeks an additional extension until February 26, 2016 of the consummation deadline for the rail line located between Station 186+79 and Station 185+77. That portion of the line contains a bridge that needs to be demolished. BNSF has been working with the City to have the bridge demolished and needs more time to complete the demolition of the bridge.

If you have any question, please call me.

Sincerely,

A handwritten signature in black ink that reads "Karl Morell".

Karl Morell  
Of Counsel