

226229

F | D | W


FINCHER DENMARK & WILLIAMS LLC
ATTORNEYS AT LAW

STEVEN M. FINCHER
WINSTON A. DENMARK
MICHAEL J. WILLIAMS

L'ERIN F. BARNES
D. STUART MORELLI
EMILIA WALKER
SYBIL BATES MCCORMACK

WRITERS LINE
770-692-2026
EMAIL: mwilliams@fdwlaw.com

December 17, 2009




Ms. Anne K. Quinlan
Secretary, Surface Transportation Board
395 E. Street, SW
Washington, DC 20423-0001

Re: STB Docket No.: AB-55 (Sub-No. 687X)

Dear Ms. Quinlan:

By decision dated September 8, 2008, the Surface Transportation Board issued a notice of interim trail use allowing the City of College Park, Georgia (the "City") and CSX Transportation, Inc. ("CSXT") until March 12, 2009 to reach an agreement with respect to the 1.67 mile line of railroad on its Southern Region, Atlanta Division, Atlanta Terminal Subdivision in College Park, between Valuation Station 0+00 and the end of the line, Valuation Station 88+00, in Fulton and Clayton Counties, Georgia. On April 21, 2009, the City of College Park requested an initial extension to finalize negotiations with CSXT. This extension was granted by your office on May 15, 2009 allowing until September 9, 2009 for the City and CSXT to finalize negotiations and until November 7, 2009 for the City and CSXT to file a notice consummation. On September 15, 2009, the City of College Park requested an additional extension to finalize negotiations with CSXT. This second extension was granted by your office on October, 2009 allowing until December 8, 2009 for the City and CSXT to finalize negotiations and until February 5, 2010 for the City and CSXT to file a notice consummation. The City Council of College Park formally approved and executed a binding purchase agreement with CSXT on December 7, 2009. While we are hopeful that we can proceed quickly to consummate this acquisition, given the due diligence requirements it is anticipated that it is not possible that the acquisition will be consummated prior to February 5, 2010. Therefore, an additional extension of time is being requested in order to conclude the acquisition of the property. The City hereby respectfully requests an additional 90-day extension beyond the February 5, 2010 date.

Thank you for your cooperation in this matter.

Sincerely,

Michael Williams
City Attorney

ENTERED
Office of Proceedings

DEC 30 2009

Part of
Public Record

cc: CSX Transportation, Inc., The Trust for Public Land