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Canadian Pacific Railway Company, et al- Control -
Dakota, Minnesota & Eastern Railroad Corp. et aL ) Finance Docket No. 35081 

_____________________________________ ) 

CANADIAN PACIFIC RAILWAY COMPANY'S REPLY TO THE 
PETITION OF THE STATE OF SOUTH DAKOTA TO ENFORCE 

INVESTMENT REPRESENTATIONS 

Canadian Pacific Railway Company ("CP") and its subsidiary, Dakota, Minnesota & 

Eastern Railroad Corporation ("DM&E") submit this response to the Petition of the State of 

South Dakota Acting By and Through Its Department of Transportation to Enforce Canadian 

Pacific Railway Company's Investment Representations, filed in the above-captioned proceeding 

on August 8, 2013 (the "SDDOT Petition").' 

The SDDOT Petition expresses concern regarding CP's announcement in December 2012 

that it intended to explore strategic options for (including a possible sale of) DME's rail lines 

west ofTracy, MN. 2 SDDOT contends that CP's announcement "call[s] into question" whether 

CP has honored the commitment it made to invest $300 million to improve the safety ofDME's 

rail lines during the course of the Board's proceedings on CP's application to acquire DME, and 

in the related Safety Integration Plan ("SIP"). 3 SDDOT asks the Board to order CP to produce to 

SDDOT "detailed, verified capital investment infonnation" regarding CP's post-acquisition 

investments in DME, and to submit (what SDDOT refers to as) a "verified compliance 

statement." SDDOT further proposes that, after CP fulfills those requirements, the Board afford 

1 The Iowa, Chicago & Eastern Railroad Corporation ("IC&E") was merged with and into 
DM&E following consummation of the CP/DME control transaction. In this Reply, DM&E and 
the former IC&E are referred to collectively as "DME." 
2 SDDOT Petition at 3, 17. 
3 See Jd. 3, 10-16. 
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SDDOT an opportunity to "provide comments on these materials" and that the Board then issue 

"an appropriate enforcement order" against CP.4 

As this Reply demonstrates, CP has fully complied with the conditions imposed by the 

Board in connection with its approval of the CP/DME Control transaction. Accordingly, there is 

no basis for an "enforcement order" against CP, and SDDOT's Petition should be denied .. 

STATEMENT OF FACTS 

I. THE CP/DME CONTROL PROCEEDING 

On October 5, 2007, CP filed an application pursuant to 49 U.S.C. §§ 11321 et seq. , 

seeking STB authorization to control DME (the "CP/DME Application"). 5 The CP/DME 

Application and accompanying testimony demonstrated that CP's acquisition ofDME would not 

result in a substantial lessening of competition, and otherwise satisfied the statutory criteria for 

approval. Among the significant public benefits of the transaction discussed in the CP/DME 

Application was a commitment by CP to assist DME in improving the safety and efficiency of its 

operations by investing in DME's physical plant and introducing CP's industry-leading safety 

practices on DME: 

4 Id. at 30. 

DME will gain access to the resources it needs to become a safer 
and more efficient railroad. CPR will make available to DME 
$300 million over the next several years to repair and upgrade its 
track, bridges and other facilities. This investment will allow 
DME to address conditions that have contributed to safety 
concerns in recent years, and will improve the fluidity of train 
operations. Practices and technologies that have made CPR one of 
the safest railroads in North America (with the fewest reportable 

5 References to "DME" in the CP/DME Application and SIP referred collectively to both DM&E 
and the former IC&E. See CP/DME Application at 2; Applicants' Safety Integration Plan 
Submitted to Federal Railroad Administration on February 4, 2008 ("SIP") at 2. 
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train accidents of any major railroad over the past decade) will be 
introduced on DME. 6 

That commitment was echoed in the Verified Statement submitted by CP's then-

President, Fred Green, in support of the Application : 

Over the next several years, CPR will make available to DME 
$300 million of capital to repair and upgrade its track, bridges and 
other rail facilities. This investment will allow DME to address 
conditions that have contributed to safety concerns, and inflated its 
casualty and insurance costs, in recent years. 7 

CP's plan to increase capital spending on DME's infrastructure was explained in the 

Operating Plan submitted as Exhibit 13 to the CP/DME Application. CP Witness Graham, who 

sponsored the Operating Plan, testified that: 

[a]n important element of the CPR/DME operating plan is CPR's 
plan to make available to DME $300 million in capital for needed 
improvements to DME's track, bridges and other facilities . 
Approximately $100 million would be dedicated to this effort in 
each of the three years following approval of the transaction. This 
investment will enable DME to address deferred maintenance on 
its lines, and to upgrade its bridges and facilities. 8 

The Operating Plan further explained that the proposed $100 million annual capital budget 

would "include an estimated $70.2 million per year in improvement capital to reduce current 

operating restrictions on DM&E and IC&E core lines and $29.8 million per year in replacement 

capital."9 CP stated that the particular types (and locations) of capital improvements funded by 

its commitment would be determined after CP had an opportunity to conduct a more careful 

inspection of DME's physical plant: 

6 CP/DME Application at 5 (emphasis added). See also id. at 23, n.7 ("As stated above, CPR 
will make available to DME $300 million to upgrade and rehabilitate its tracks, structures 
(bridges) and rail facilities"). 
7 CP/DME Application, V.S. Green at 5 (emphasis added). 
8 CP/DME Application, V.S. Graham at 4 (emphasis added). 
9 CP/DME Application, Exh. 13 (Operating Plan) at 36. 
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The specific projects, quantities and details by subdivision would 
be determined following detailed field inspection, assessment of 
Track Evaluation Car field measurements (e.g. laser rail, GRMS, 
GREX tie inspection and geometry measurements, and review of 
historical replacements). Similarly, priorities for specific bridge 
replacements and repairs will be established following completion 
of inspections and structural assessments. !d. 

CP predicted that "[t]hose capital investments and improvements, in combination with 

implementation of CPR's safety practices at DME, will substantially improve the safety ofDME 

operations."10 

In response to issues raised by certain parties during the course of the proceeding, CP 

subsequently agreed to dedicate a portion of the $300 million capital budget to two specific 

projects: 

First, Mayo Clinic submitted c01mnents expressing concern about the condition of the 

DM&E line through Rochester, MN and the alleged safety hazard posed by a possible increase in 

ethanol traffic over that line. 11 Citing similar concerns and the "amount of deferred maintenance 

on the DM&E System," the City of Owatonna, MN requested clarification of "where the 

$300 million [CP] intends to spend to rehabilitate the DM&E's deteriorated track and facilities 

might be spent with specific reference to Owatonna." 12 In response to those comments, CP 

advised the Board on Rebuttal that: 

1° CP/DME Application, Exh. 13 (Operating Plan) at 40. 
11 See MAYO CLINIC-3 , Argument and Request for Conditions, filed March 4, 2008. 
12 See OWATONNA-I, Comments ofThe City of Owatonna, MN, filed March 4, 2013 at 6. 
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Applicants have included in their capital plans for 2008 to 2010 
(DME's existing plan for 2008 and CPR's plan for 2009-201 0) 
funds to rehabilitate and upgrade the DM&E line from Owatonna 
through Rochester to FRA Class 3 track. This includes, among 
other improvements, the installation of approximately 30 miles of 
continuous welded rail ("CWR") in the vicinity of Rochester and 
1 0 miles of CWR in and around Owatonna. Improvements 
scheduled to be completed in 2009 (and which DME plans to begin 
in 2008) will bring the DM&E track from Owatonna through and 
beyond Rochester up to Class 3 standards, enhancing the safety of 
that line and allowing greater train velocity. 13 

CP advanced to DM&E $13.5 million of the $100 million originally scheduled to be spent during 

2009 to enable DM&E to begin work on rehabilitating the Owatonna-Rochester segment during 

the 2008 maintenance season. 14 The work required to bring the entire Owatonna-Rochester 

segment (which previously consisted of Class 2 track with a short segment of Class 1 track near 

Rochester) up to FRA Class 3 standards was completed during 2009. 15 

Second, in discussing the proposed transaction with Applicants, the Southern Minnesota 

and Northern Iowa Shippers Association ("SMNISA") expressed concern about the condition of 

IC&E's so-called "Corn Lines." 16 SMNISA's Comments supporting the transaction advised the 

Board that "CP has made a commitment to the Association that it will bring the Corn Lines up to 

a 25 MPH service standard by the end of 2013 provided that future traffic volume on those lines 

economically supports such an investment." 17 By the end of2013, CP will have completed the 

rehabilitation of all but 31 miles of the Corn Lines to FRA Class 2 standards (permitting train 

13 See CPR-14 DME-14, Applicants' Response to Comments and Requests for Conditions and 
Rebuttal in Support of Application (hereinafter "Applicants' Rebuttal") at 76. See also CPR-16 
DME-16, Applicants' Brief, filed July 2, 2008 at 17-18. 
14 See Attachment 6, Letter dated March 25, 2009 from V. Graham (CP) to J. Strang (FRA) at 1. 
15 See Attachment 1, V.S. Wilson at 6-7. 
16 The "Corn Lines" consist of two east-west lines, one between Marquette and Sheldon, lA (via 
Mason City), and the other between Ramsey and Jackson, MN, as well as a north-south line 
between Mason City and Austin, lA that connects the two east-west lines. The total mileage of 
the Corn Lines is 402.8 miles. See Attachment 1, V.S. Wilson at 7. 
17 See Comments of the Southern Minnesota and Northern Iowa Shippers Association, filed 
March 4, 2013 at 2. 
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speeds of 25 MPH), at a cost of approximately { { } } . Rehabilitation of the remaining 

31-mile segment between Ruthven and Hartley, lA has been delayed due to the unavailability of 

a sufficient quantity of suitable relay rail. CP has budgeted an additional { { } } to 

complete the upgrade of the Ruthven-Hartley segment during 2014. 18 

The Owatonna-Rochester and Com Lines rehabilitation projects were the only location-

specific capital investments in DME's rail lines to which Applicants committed during the 

course of the CPIDME Control proceeding. Of particular relevance to SDDOT's Petition, 

neither SDDOT nor any other party requested a condition, or solicited CP's agreement, to 

undertake any track rehabilitation project involving DME rail lines in the State of South 

Dakota. 19 Indeed, while SDDOT filed a Notice oflntent to Participate and later asked the Board 

to modify the procedural schedule to provide an opportunity for parties to comment on the SIP 

(which the Board did by Decision served on February 5, 2008), neither SDDOT nor any other 

State agency filed comments regarding the CP/DME Application or the SIP, took a position in 

support of (or opposition to) the proposed transaction, or otherwise participated substantively in 

the CPIDME Control proceeding.20 

The Board approved the proposed transaction by a Decision served on September 30, 

2008 (the "CPIDME Control Decision"). In that Decision, the Board took notice ofCP's 

18 See Attachment 1, V.S. Wilson at 7. 
19 The suggestion that South Dakota "supported CP's application to purchase the DM&E 
railroad" on the basis of a pledge by CP to "mak[ e] safety improvements acutely needed on the 
rail line west of Pierre" (see SDDOT Petition, Exh. DMD-2, Page 1 of9, Letter dated 
February 5, 2013 from Hon. Dennis Daugaard to Hunter Harrison at 1) is simply not true. As 
the record makes clear, the State of South Dakota did not take any position before the Board 
regarding the CP/DME Application, nor did CP make (or the State request) any commitment 
regarding improvements to DME's rail lines west of Pierre. 
20 See SDDOT Notice of Intent to Participate filed December 5, 2007; SDDOT Petition for 
Partial Reconsideration or for Clarification of Decision Served December 27, 2007, filed 
January 8, 2008. Applicants filed a response to SDDOT's Petition for Partial Reconsideration, 
concurring with SDDOT's suggestion that interested parties be permitted to file comments 
regarding the SIP on March 4, 2008. See CPR-8 DME-8, filed January 15, 2008. 
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representation that it "will make available $300 million for repairs and upgrades to DM&E track, 

bridges, and other facilities."21 The Board also noted CP's promise that "the line [from 

Owatonna] through Rochester will be upgraded to FRA Class 3 track," and stated that "[w]e will 

hold applicants to their representation that the line through Rochester will be upgraded enough to 

permit the safe handling of the hazardous materials that will be routed over it."22 The Decision 

likewise acknowledged the voluntary agreement between Applicants and SMNISA regarding 

rehabilitation of the Com Lines to permit 25 MPH train operations. 23 

As relevant to SDDOT's Petition, the Board imposed the following two conditions on its 

approval of the transaction: 

5. Approval of the CPRC/DM&E/IC&E control application in 
STB Finance Docket No. 35081 is subject to the condition that 
applicants shall comply with the SIP prepared under 49 CFR 1106, 
which may be updated as necessary, and continue to coordinate 
with FRA in implementing the SIP during the operations 
integration period. The ongoing safety integration process shall 
continue until FRA has infonned the Board that the integration of 
applicants' operations has been safely completed . ... 

8. Applicants are required to adhere to any and all of the 
representations they made on the record during the course of this 
proceeding, whether or not such representations are specifically 
referenced in this decision. 24 

II. THE SIP PROCESS 

As required by the Board ' s regulations at 49 C.F.R. § 1106, CP and DME prepared a 

Safety Integration Plan detailing the actions they would take to ensure that integration ofDME's 

21 CPIDME Control Decision at 7. 
22 !d. at 23 (emphasis added). The Board concluded that the other conditions sought by Mayo 
Clinic, which would have, inter alia, imposed speed restrictions on DME trains moving through 
Rochester, required DME to construct additional grade-separated crossings, and required DME 
to provide advance notice of all hazardous commodity shipments to local first responders, "have 
not been shown to be warranted." Id. 
23 Jd. at Appendix B, page 39. 
24 CPIDME Control Decision at 27. 
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operations with those ofCP would be accomplished in a safe manner.25 The 104-page SIP 

document identified a variety of measures designed to enhance the corporate safety culture at 

DME, to bring safety management processes that had been successful on CP to the DME 

network, and to take advantage of "best practices" to improve the safety performance of both 

DME and CP. CP and DME have worked in cooperation with FRA to implement those 

important safety initiatives.26 As CP Witness Wilson explains, those efforts have resulted in 

substantial reductions in train accidents and workplace injuries on DME in the years following 

CP's acquisition ofDME.27 

The SIP also addressed CP's commitment to make capital investments in DME's track, 

bridges and other facilities in order to improve the safety ofDME's train operations. The SIP 

contained the same representation that CP made in both the Application and Operating Plan: 

CP projects that it will make available approximately $300 million 
in capital for improvements to DME's track and ties, bridges and 
other rail facilities and systems and processes. Following approval 
of the transaction, the planned expenditures include an estimated 
$70.2 million per year in improvement capital to reduce current 
operating restrictions on DME core lines and for systems and 
processes, and $29.8 million per year in basic replacement capital. 
Applicants believe the additional planned capital expenditures will 
make very important contributions to improved safety perfonnance 
on the DME."28 

25 See Applicants' Safety Integration Plan Submitted to Federal Railroad Administration on 
February 4, 2008. 
26 Attachment 9 to this Reply identifies more than 100 specific actions that CP and DME have 
undertaken, and completed, in implementing the SIP. 
27 See Attachment 1, V.S. Wilson at 11-14. 
28 SIP at 89-90. See also SIP at 2 ("The proposed control ofDME by CP will facilitate DME's 
continued safety improvement by making available to DME approximately $300 million for 
capital investments necessary to repair and upgrade DME's track, bridges and facilities and 
implement systems and processes."); SIP at 4 ("CP projects that it will make available to DME 
approximately $300 million for capital improvements to DME's track, bridges, and other rail 
facilities and processes in the first three years following approval of the transaction .... 
Applicants will target capital expenditures to key locations and critical infrastructure in order to 
improve DME safety and increase system fluidity.") 

8 
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The SIP contained a table that identified the specific types of capital improvements 

(Track, Structures, Signals & Communications, etc.) that CP planned to fund with its 

$300 million commitment.29 Consistent with the Application and Operating Plan, that table 

outlined a "Total Engineering" budget of approximately $100 million per year over a three year 

period, for a total investment of $300 million. !d. The SIP likewise stated that determinations 

regarding specific types and locations of capital projects would be made following a detailed 

post-acquisition field inspection ofDME's physical plant.30 

During the course of the SIP process, the SIP document was amended in two respects. 

First, as the Board noted in its CPIDME Control Decision (at 20), FRA requested that emergency 

response training exercises with local community groups commence within 60 days of the 

Board's decision approving the transaction. Applicants agreed to that modification, and initiated 

those exercises during the 4th Quarter of 2008. Second, CP amended the capital budget for 2009 

to $77.1 million to account for (1) the fact that CP had already advanced to DME $13.5 million 

of the funds budgeted for 2009 to enable DME to begin the Owatonna-Rochester line 

rehabilitation project during 2008, and (2) to reflect the deferral of $9.5 million in capital 

spending to a future year on account of the severe economic downturn that affected CP (and 

other railroads) during 2009.31 Neither CP, FRA nor any other party proposed other 

modifications to the SIP document. 

On July 3, 2008, FRA notified the Board that "[t]o date, CP has responded satisfactorily 

to all ofFRA's safety concerns." FRA indicated that it would "monitor CP's implementation of 

29 SIP at 89-90. 
30 SIP at 90. 
31 See Attachment 6, Letter dated March 25, 2009 from V. Graham (CP) to J . Strang (FRA) at 1. 

9 
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the SIP during the operations integration period."32 CP has continued to cooperate with FRA to 

implement all elements of the SIP. 

III. CP'S CAPITAL INVESTMENT IN DME LINES 

Over the past several years, CP has spent significantly more than the $300 million that it 

promised to invest to repair and improve DME's track, bridges and facilities . From 2008 

through July 2013, CP's total engineering capital investment in DME totaled more than 

$405 million.33 Details regarding CP's engineering capital expenditures on DME are set forth in 

several Attachments to this Reply. Attachment 2 identifies the total engineering capital 

investment during the 2008-2013 period for each individual DME Property Section.34 

Attachment 3 identifies the total engineering capital spent by category and State. Attachment 4 

sets forth the same information by category and Year. As those Attachments (and the Verified 

Statement of witness Wilson) show, the DME capital program has included major investments in 

DME's tracks, bridges, yards and facilities, and improvements to DME's technology and 

processes. 

By far the largest amount has been dedicated to improving the safety and fluidity of 

DME's track. To date, CP has spent approximately $250 million to repair and upgrade DME's 

rail, ties, ballast and other track material. 35 Approximately { { } } million of that amount 

was dedicated to improving DME' s rail lines in the State of South Dakota. 36 As a result, 

32 See Attachment 7, Letter dated July 3, 2008 from Hon. Joseph H. Boardman to Hon. Charles 
D. Nottingham at 1. 
33 That amount does not include amounts spent by CP/DME for other types of capital 
investments (e.g. , mechnical) or for ordinary maintenance during the same period. 
34 DME's "Property Sections" are similar to its Subdivisions, but (unlike Subdivisions) do not 
cross state lines. 
35 See Attachment 2. 
36 See Attachment 3. See also Attachment 1, V.S. Wilson at 7-10. CP's investments in DME 
main lines in other states have also benefitted South Dakota shippers by promoting safer and 
more efficient rail service between South Dakota and points across the DME system and beyond. 

10 
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approximately 57 miles of track within the State of South Dakota have been upgraded from FRA 

Class 1 or Class 2 to FRA Class 3 standards-indeed, by the end of2013, virtually all206 miles 

ofDME main line track between the South Dakota/Minnesota border and Pierre, SD will be 

Class 3 track.37 CP 's investment in South Dakota includes more than { { } } to 

rehabilitate DME's Pierre-Rapid City and Black Hills Subdivisions west of Pierre. 

CP has also invested approximately $65.5 million to repair and improve DME's bridges 

and culverts. While the Operating Plan (at Exhibit L) projected that approximately 60% of the 

$300 million committed by CP would be needed to repair and/or replace DME bridges, CP 's 

post-acquisition bridge inspections revealed that less costly repairs could extend the life of many 

bridges, thereby avoiding the need for immediate replacement. By reducing its initial budget for 

bridge replacements in that manner, CP was able to undertake a more extensive program to 

repair DME's tracks which, CP discovered, were in significantly worse condition in some 

locations than was initially believed based upon their reported FRA Class. See Attachment 1, 

V.S. Wilson at 4-5. 

CP 's post-acquisition capital investment in DME also included $44.8 million for signals 

and communications facilities. This amount includes approximately { { } } for 

upgraded wayside signals and other assets on DME lines that will be required to comply with the 

Congressional mandate to install PTC technology on all lines that handle TIH commodities. 38 

Because DME handles significant volumes of anhydrous ammonia (which is used as a fertilizer 

by agricultural customers), CP was required to begin the process of installing PTC capability on 

portions of the DME network. 

37 See Attachment 1, V.S. Wilson at 8. See also Attachment 2. 
38 See Rail Safety Improvements Act, Pub. L. 110-43 , 122 Stat. 4848 ("RSIA"). The RSIA 
requires Class I railroads to install PTC technology on all main lines used to transport passengers 
or toxic-by-inhalation ("TIH") materials no later than December 31 , 2015. 

11 
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As Attachments 2 through 4 demonstrate, CP has spent substantially more than the 

"approximately $300 million" in engineering capital it promised to invest in DME's 

infrastructure. As of July 2103, CP had spent a total of $405 million to repair and upgrade 

DME's tracks, bridges and culverts, communications systems and other facilities. Moreover, 

$65.8 million of that capital investment has been dedicated to improving DME's infrastructure in 

South Dakota, even though neither the State of South Dakota nor any other party requested that 

CP make any specific capital investments in South Dakota during the course of the CPIDME 

Control proceeding. 39 

ARGUMENT 

IV. CP HAS COMPLIED WITH THE CONDITIONS IMPOSED BY THE BOARD 
IN THE CP/DME CONTROL PROCEEDING. 

As the facts set forth above and in the attached Verified Statement of witness Wilson 

demonstrate, CP has complied with the conditions imposed by the Board in approving the 

CP/DME control transaction. The allegations in the SDDOT Petition implicate two of those 

conditions: (1) Condition #5 , which required CP/DME to comply with the terms of the SIP and 

to coordinate with FRA in implementing the SIP during the operations integration period, and 

(2) Condition #8, which required CP/DME to adhere to the representations they made on the 

record during the course of the CPIDME Control proceeding.40 SDDOT's Petition proffers no 

facts or evidence that would support a finding that CP and DME have failed to satisfy either of 

those conditions. 

A. CP And DME Have Complied With The SIP Process. 

CP and DME have complied with their obligation to implement the safety measures set 

forth in the SIP, and have worked closely with FRA to integrate the operations ofCP and DME 

39 See Attachment 3, DME Engineering Capital Expenditures By State (2008- July 2013). 
40 See CP/DME Control Decision at 27. 
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in a safe and efficient manner. The SIP process involved far more than spending money to 

repair and upgrade DME' s physical plant. Attachment 9 to this Reply identifies more than 100 

specific actions that CP and DME have taken pursuant to the SIP to introduce CP's highly 

successful safety culture on the DME system; to provide extensive safety training to DME 

personnel, shippers and communities; to enhance DME's operating practices, safety rules and 

work procedures; to improve the inspection and monitoring ofDME's physical facilities; and to 

implement other safety-related "best practices" on DME. 

CP has also fulfilled its commitment in the SIP (at 89-90) to "make available 

approximately $300 million in capital for improvements to DME's track and ties, bridges and 

other rail facilities and systems and processes." Indeed, from 2008 through July 2013, CP and 

DME have invested more than $405 million in engineering capital to improve the safety and 

efficiency of the DME network. 41 Those capital expenditures include approximately 

$250 million for rail, ties, ballast and other track material; $65 .5 million to repair and upgrade 

bridges and culverts; and $44.8 million for signals and communications facilities (including the 

wayside signals and other facilities necessary to comply with Congress' PTC mandate).42 

The State of South Dakota has benefitted directly from those investments in DME (which 

are significantly more than what CP committed to in the Application and SIP). As Attachment 3 

shows, CP has spent nearly $66 million for engineering capital improvements to DME lines 

located in South Dakota. Capital expenditures in South Dakota include approximately 

{{ } } for rail, ties, ballast and other track material; { { } } to repair and 

upgrade bridges and culverts; { { } } for grading; and { { } } for signals and 

41 See Attachment 2, DME Capital Expenditures, 2008- July 2013 (By Property Section); 
Attachment 3, DME Capital Expenditures, 2008- July 2013 (By State); Attachment 4, DME 
Capital Expenditures, 2008- July 2013 (By Year). 
42 See Attachment 2. 
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communications facilities. 43 As a result of those investments, approximately 57 miles ofDME's 

Huron Subdivision within South Dakota have been upgraded from FRA Class 1 or Class 2 to 

FRA Class 3 standards. Upon completion of work scheduled for this year, virtually the entire 

206-mile DME main line between the South Dakota/Minnesota border and Pierre, SD will 

consist of Class 3 track capable of supporting 40 MPH train operations. 44 CP' s investment in 

South Dakota includes more than $25 million to repair or replace rail, ties, ballast, bridges and 

culverts on DME's Pierre-Rapid City and Black Hills Subdivisions.45 

Implementation ofthe capital expenditures and safety-related programs contemplated by 

the SIP has produced a major improvement in rail safety along the DME network. As Figure I 

below illustrates, FRA reportable train accidents on DME declined substantially between 2008 

and 2012, building on the gains that DME achieved in the years prior to the CP/DME 

transaction. 

43 See Attachment 3. 
44 See Attachment 1, V.S. Wilson at 7-8; Attachment 5. 
45 See Attachment 2. As witness Wilson explains, the very low traffic density on DME's lines 
west of Pierre, and the service requirements of the commodities moving over those lines, do not 
justify the massive expenditure that would be required to upgrade those lines entirely to FRA 
Class 3 standards. Moreover, given the uncertainty regarding the future ofDME's PRB 
expansion project, the fact that portions ofDME's line west of Pierre would have to be relocated 
or rebuilt if that project were pursued, and competing capital needs on other segments of the 
DME network, it would not have been prudent for CP to spend a major share ofDME's 2009-
2012 capital budget to upgrade the lines west of Pierre. Nevertheless, as Attachment 5 shows, 
portions ofDME's Pierre-Rapid City and Black Hills Subdivisions are maintained to Class 3 
specifications. See Attachment 1, V.S. Wilson at 8-10. 
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I After CP Cont ro l 

1 Before CP Control 

Implementation of the SIP has also enhanced worker safety on DME's lines. Reportable injuries 

to DME employees declined by two-thirds, from 3.83 per 200,000 hours worked during 2006 to 

1.38 per 200,000 hours worked last year. 46 

FRA recently reported that: 

"[t]o evaluate the effectiveness of actions CP has taken under the 
SIP, FRA conducted a detailed review ofthe DM&E reporting data 
(and data reported by CP for the former DM&E territory) from 
2008 to 2012. The safety data shows a marked reduction in 
personal injuries per 200,000 man-hours (a reduction of almost 
69 percent) and total train accidents per million train-miles (a 
reduction of over 80 percent). Accordingly, it is clear that based on 
safety data since the merger, CP has greatly improved the overall 
safety of the former DM&E."47 

FRA indicated that it will "continue monitoring CP 's compliance with the SIP for the full 5-year 

period prescribed in 49 CFR Section 244.17(g)(1), and thereafter it will continue to monitor the 

46 See Attachment 1, V.S. Wilson at 13-14. 
47 See Attachment 8, Letter dated July 10, 2013 from Hon. Joseph Szabo to Hon. John Thune at 1 
(emphasis added) . 
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safety of CP (including the former DM&E territory), as it does all railroads, through the use of 

the agency's inspection and enforcement authority." 48 

As the foregoing demonstrates, CP and DME clearly have fulfilled their obligation to 

implement the SIP as required by Condition #5 to the Board's CPIDME Control Decision. 

Accordingly, there is no legal or factual basis to support SDDOT's request that the Board reopen 

that Decision to "enforce" Condition #5. 

B. CP Has Adhered To All Of Its Representations In The CP/DME Control 
Proceeding. 

Based solely on the December 2012 announcement that CP planned to explore a possible 

sale or other transaction involving DME lines west of Tracy, MN-and notwithstanding the fact 

that CP had already advised the State that it has made capital expenditures in excess of 

$300 million to repair and upgrade DME's track and facilities-the SDDOT Petition "call[s] into 

question whether CP has or would honor its capital investment representations." SDDOT 

Petition at 3. SDDOT claims that CP may have violated the terms of the CPIDME Control 

Decision by "ignor[ing] its representation[ s ]" and "stat[ing] that it had no intention of upgrading 

all DME track to Class 3 standards." SDDOT Petition at 4. 

Specifically, SDDOT asserts that: 

48 Id. at 2. 

There were three different representations made to the Board about 
CP's new capital investments: (i) CP represented it would invest 
$300 million (including investment dollars previously budgeted by 
DME) in the first three post-acquisition years; (ii) CP represented 
it would invest $300 million (in addition to investment dollars 
previously budgeted by DME) in the first few years following its 
acquisition ofDME; and (iii) the Federal Railroad Administration 
("FRA") informed the Board that, as part of the Safety Integration 
Plan ("SIP") process, CP had represented it would expend 
$300 million in the first four post-acquisition years to upgrade all 
DME track to Class 3 standards."49 

49 See SDDOT Petition at 2. 
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SDDOT's claim that CP made "three different representations" regarding its intended 

level of capital investment in DME's physical plant-each (according to SDDOT) constituting a 

separate and distinct commitment-is meritless. By parsing and mischaracterizing selected 

excerpts from the record, SDDOT attempts to multiply CP's $300 million commitment (like the 

proverbial loaves and fishes) into a pledge to transform DME's entire 2,500-mile network into a 

Class 3 railroad. SDDOT's claims are not supported-indeed, they are flatly contradicted-by 

the record evidence. 

The reality is that CP made only one such representation to the Board-i. e., that "over the 

next several years, CPR will make available to DME $300 million of capital to repair and 

upgrade its track, bridges and other rail facilities."50 In fulfillment of that commitment, CP/DME 

have actually spent more than $405 million in engineering capital on DME's infrastructure since 

2008. 51 Accordingly, CP has not only complied with what SDDOT characterizes as CP's "First 

Investment Representation;"52 but has clearly gone beyond what was pledged in that 

representation. 

SDDOT's assertion that CP also made a "Second Investment Representation"-that it 

would invest $300 million over and above any amounts that DME might otherwise have spent if 

the CP/DME transaction had not taken place-is not supported by the record. 53 The only 

50 See, e.g., CP/DME Application at 5, 13-14; V.S. Green at 5; V.S. Graham at 4; Exhibit 13 
(Operating Plan) at 36; SIP at 89-90. 
51 The Attachments submitted by CP with this Reply render moot SDDOT's request that the 
Board direct CP to disclose the details of its capital investment in DME (SDDOT Petition at 27-
28). As suggested by SDDOT (id. at 29), CP has designated some of that information "Highly 
Confidential" pursuant to the Protective Order entered in this proceeding on September 21, 2007. 
The "Public" version of this Reply contains information sufficient to inform SDDOT (and the 
public) of the total dollars invested by State, by Year, and by DME Property Section. 
52 See SDDOT Petition at 20. 
53 See SDDOT Petition at 20, 23-24. 

17 



PUBLIC VERSION 

evidence of this (supposed) "Second Investment Representation" cited by SDDOT is the 

following excerpt from Applicants' Rebuttal: 

With respect to Mayo's concern about DME track conditions, CPR 
has committed to invest at least $300 million in additional capital 
(over and above DME's projected capital budget) over the next 
several years to upgrade DME's track and structures. See Graham 
Reply V.S. at 6-10; Application Operating Plan at 36-37; SIP at 
89-90. This capital investment will be used to make significant 
improvements to DME infrastructure, which in turn will improve 
the efficiency ofDME operations and the safety of the DME 
system, all in a relatively short period of time. One effect of this 
additional investment will be to increase total capital spending on 
improvements to the DME system (previously planned DME 
capital spending plus additional CPR capital spending) to 
approximately $100 million annually in each of the first three years 
following approval of the transaction. "54 

SDDOT characterizes this excerpt as a "clarification" by CP that it's $300 million investment 

commitment actually "contained two component parts." 55 SDDOT theorizes that CP offered this 

"clarification" in response to Mayo Clinic' s assertion that CP's investment commitment 

represented an increase of only $128 million over what DME might have spent anyway. 56 

SDDOT's strained interpretation of this snippet from the record is not credible. As an 

initial matter, neither the cited excerpt-nor any other statement in Applicants' Rebuttal-made 

any mention of (much less purported to respond to) Mayo's calculations regarding the economic 

value ofCP's $300 million investment commitment. To the contrary, the passage cited by 

SDDOT, on its face, responds to "Mayo's concern about DME track conditions." Moreover, the 

lone sentence upon which SDDOT relies (the first sentence of the paragraph) is followed by 

citations to the CP/DME Application, Operating Plan and SIP, which repeatedly and consistently 

stated that CP was committing to invest $300 million-no more, no less-to repair and upgrade 

54 SDDOT Petition at 11. See CPR-14 DME-14, Applicants' Rebuttal at 75. 
55 See SDDOT Petition at 11. 
56 Id. 
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DME's track and facilities. Indeed, consistent with those prior statements, the last sentence of 

the very paragraph upon which SDDOT predicates its "Second Investment Representation" 

states unequivocally that the "effect" ofCP's investment representation would be to "increase 

total capital spending on improvements to the DME system (previously planned DME capital 

spending plus additional CPR capital spending) to approximately $100 million annually in each 

of the first three years following approval of the transaction." That sentence fatally undermines 

SDDOT's attempt to conjure a "Second Investment Representation" requiring CP to spend more 

than the $300 million referenced throughout the CP/DME Application, Operating Plan and SIP. 57 

The record makes clear that FRA, other interested parties and the Board itself understood 

CP 's capital investment representation as a commitment to spend a total of$300 million to repair 

and upgrade DME's track and facilities. In a recent letter to Senator Thune, FRA stated that "in 

the SIP, CP projected the need to invest approximately $300 million in capital for improvements 

to DME's track and ties, bridges and other rail facilities and systems and processes."58 (FRA's 

letter went on to describe several of capital improvements that CP has made to the rail 

infrastructure in South Dakota.) Shippers and communities that filed comments in the CPIDME 

Control proceeding-both at the time of the initial Application and during the rebuttal phase-

likewise understood CP's representation as a total commitment of $300 million. For example, 

the South Dakota Com Growers Association told the Board that "[w]e are excited by Canadian 

Pacific 's pledge to invest $300 million in capital improvements to the IC&E and DM&E over the 

next several years, and believe that those improvements are essential to maintaining quality rail 

service in a growing environment. "59 On rebuttal, The South Dakota Chamber of Commerce 

57 SDDOT's suggestion that "the First Investment Representation was just one part of a larger 
pie" (SDDOT Petition at 24) is completely unsupported and utterly nonsensical. 
58 See Attachment 8, Letter dated July 10,2013 from Han. Joseph Szabo to Han. John Thune at 2. 
59 See CP/DME Application, V.S. South Dakota Com Growers Assn. at 19. 
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observed that "Canadian Pacific has represented that it will invest $300 million to rehabilitate 

and upgrade DM&E's rail lines and infrastructure." 60 The City of Aurora, SD's statement in 

connection with CP 's rebuttal "support[ ed] the proposed transaction because the Canadian 

Pacific has publicly stated that it will invest $300 million in track rehabilitation and other 

upgrades."61 The comments filed by other shipper parties likewise confirm their understanding 

that CP's commitment was to invest a total of$300 million to repair and upgrade DME's 

infrastructure. 62 

SDDOT's further claim that CP proffered a "Third Investment Representation"-that it 

would "expend $300 million in the first four post-acquisition years to upgrade all DME track to 

Class 3 standards"-is likewise contrary to the record evidence. 63 SDDOT seeks to impose this 

extraordinary obligation on CP based on a letter dated July 3, 2008 from FRA to the Board.64 In 

that letter, FRA stated that "[t]o date, the CP has responded satisfactorily to all ofFRA's safety 

concerns." !d. at 1. FRA indicated that it would "monitor CP's implementation of the SIP ... 

with a special focus on" certain items. Among the items listed by FRA was the following: 

"Track Improvements: CP has committed to investing approximately $300 million over the next 

four years to upgrade all DM&E track to FRA Class III standards."65 SDDOT takes the position 

that this (inaccurate) statement by FRA constitutes a representation by CP that it would upgrade 

the entire DME network to Class 3 track. SDDOT is wrong. 

60 See CPR-14 DME-14, Applicants ' Rebuttal, V.S. South Dakota Chamber of Commerce at 2. 
61 See CPR-14 DME-14, Applicants' Rebuttal, V.S. City of Aurora, South Dakota at 1. 
62 See, e.g., CP/DME Application, V.S. Dakota Mill & Grain at 4 (same); V.S. IPSCO, Inc. at 
ll(same); V.S. Southern [Minnesota] Grainbelt Shippers Association at 23 (same); CPR-7 
DME-7, Supplement to Application, V.S. David McGirr (Mayor, Huron, SD) (same); CPR-14 
DME-14, Applicants' Rebuttal, V.S. Bentonite Materials at 2 (same). 
63 See SDDOT Petition at 2, 24-25. 
64 See Attachment 7, Letter dated July 3, 2008 from Hon. Joseph H. Boardman to Hon. Charles 
D. Nottingham at 1. 
65 Jd. at !(emphasis added). 
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As an initial matter, the Board's Condition #8 required Applicants to "adhere to any and 

all of the representations they made on the record during the course of this proceeding."66 The 

record is clear that CP never made such a representation to the Board at any time during the 

CPIDME Control proceeding-indeed, SDDOT does not even allege that CP made any such 

representation. Rather, SDDOT's fictitious "Third Investment Representation" is predicated 

solely on a misstatement by FRAin a letter to the Board. As CP witness Wilson testifies, "CP 

never made such a representation to FRA. Nor has FRA ever notified CP that (inFRA's view) 

CP's obligations under the SIP include a requirement that CP make the capital investment 

necessary to bring the entire DME system up to Class 3 standards."67 

FRA itself appears to have recognized its misstatement. SDDOT's Petition indicates that 

FRA responded on April 9, 2013 and July 10, 2013 to letters from Governor Daugaard and 

members of the South Dakota Congressional delegation inquiring about the status of CP 's 

compliance with the SIP. As SDDOT itself acknowledges "FRA did not address the amount of 

DME track that remained classified below Class 3 standards in either response."68 If FRA 

believed that the SIP obligated CP to bring all DME tracks up to Class 3 standards, it presumably 

would have commented on CP's failure to comply with that requirement. Indeed, ifCP had 

actually committed to upgrade the entire DME system to Class 3 track, FRA surely would have 

proposed to amend the SIP to incorporate such an important pledge. However, the SIP document 

provides (as it has from Day 1) only that "CP projects that it will make available approximately 

66 See CPIDME Control Decision at 27 (emphasis added). 
67 See Attachment 1, V.S. Wilson at 10. It appears that FRA may have mistakenly interpreted 
CP's commitment to upgrade the Owatonna-Rochester segment to Class 3 standards-a topic 
that attracted significant attention during the proceeding-as a promise to bring the entire DME 
network up to that track speed level. As discussed below, such an assumption would have been 
inconsistent with other location-specific track investment commitments made by CP on the 
record. 
68 See SDDOT Petition at 19, Exh. DMD-3 , page 2 of 17 and pages 16-17 of 17. 
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$300 million in capital for improvements to DME's track and ties, bridges and other rail facilities 

and systems and processes."69 

Moreover, SDDOT's supposed "Third Investment Representation" is utterly inconsistent 

with the location-specific track investment representations that CP did make, and the Board took 

notice of, during the CPIDME Control proceeding. As discussed above, CP responded to 

concerns raised by the Mayo Clinic and the City of Owatonna, MN regarding the condition of 

DM&E tracks serving their communities by agreeing to upgrade the line from Owatonna through 

Rochester to FRA Class 3 track. 70 In response to SMNISA's concerns regarding future service 

on the "Com Lines," CP also pledged to make capital investments to bring the Com Lines up to 

a Class 2 (25 MPH) service standard. Those location-specific representations belie the notion 

that CP had agreed to upgrade the entire DME network to Class 3 status-indeed, such a 

commitment would be facially inconsistent with CP's promise to rehabilitate the Com Lines to 

Class 2 standards. Contrary to SDDOT's claim, CP made clear that its capital program would 

"focus on upgrading specific portions of the DM&E system."71 

The notion that CP would promise to "expend $300 million in the first four post-

acquisition years to upgrade all DME track to Class 3 standards" makes no sense. The record 

reflects the obvious reality that rehabilitating the entire 2,500-mile DME network would cost far 

more than $300 million. For example, Mayo Clinic pointed out that the $300 million promised 

by CP, "while laudable and an increase over current spending," would "fall far short of what the 

DM&E has previously testified would be needed to rehabilitate its main line from Wasta, South 

69 SIP at 89-90. 
70 See CPR-14 DME-14, Applicants' Rebuttal at 76; CPR-16 DME-16, Applicants ' Brief, filed 
July 2, 2008 at 17-18. US DOT's Brief, filed on July 7, 2008 (at 6), acknowledged that 
"Applicants have agreed to make additional improvements in their track and infrastructure that 
further enhance safety in the Rochester area. Track in that vicinity will be upgraded to FRA 
Class 3." (Emphasis added) 
71 See CPR-14, DME-14, Applicants' Rebuttal, V.S. Graham at 9 (emphasis added). 
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Dakota to Winona, Minnesota."72 Iowa DOT expressed concern that $300 million would be 

insufficient even to upgrade the Com Lines to 25 MPH. 73 Indeed, while CP's post-acquisition 

capital expenditures (which significantly exceed $300 million) have enabled it to increase the 

number ofFRA Class 3 track miles on DME by nearly 40% (from 866 miles in 2007 to 1,190 

miles today), more than 750 miles ofDME track remain below Class 3 specifications. 74 

Attempting to comply with the "Third Investment Representation" posited by SDDOT on a 

capital budget of$300 million would literally be impossible. 

Finally, SDDOT's suggestion that the Board "denied all shipper requests for specific 

track upgrade conditions based on CP's general representation that it would upgrade all DME 

track to Class 3 standards" (SDDOT Petition at 3) is simply not true. Other than the requests by 

Mayo Clinic and the City of Owatonna regarding the Owatonna-Rochester segment, and CP 's 

voluntary agreement with SMNISA regarding the Com Lines, no party sought (or was denied) 

any condition relating to the repair or upgrade ofDME's tracks. While the Board denied 

conditions proposed by the Minnesota and Wisconsin Departments of Transportation, those 

conditions did not relate to the condition ofDME's tracks, but rather sought to impose on 

Applicants a variety of obligations relating to grade crossings and train speeds. The Board held 

that those conditions were unnecessary in light of existing Federal regulations and programs 

governing such issues. 

In short, CP has more than satisfied its commitment to invest a total of $300 million to 

repair and upgrade DME's tracks and other facilities. SDDOT's request that the Board 

"enforce" additional representations requiring CP to spend more than $300 million (which CP 

has, in any event, already done) and to upgrade the entire 2,500-mile DME rail system to FRA 

72 See MAYO CLINIC -3 , Argument and Request for Conditions, filed March 4, 2008 at 3-4, 14. 
73 See Comments of Iowa DOT, filed March 4, 2008 at 2. 
74 See Attachment 1, V.S. Wilson at 10-11. 
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Class 3 standards should be rejected on the grounds that the record evidence does not support a 

finding that CP ever made such representations. 

C. SDDOT Concern Regarding A Potential Sale Of DME Lines Is Premature. 

SDDOT candidly acknowledges that the State's recent interest in CP's investment in 

DME was motivated by the announcement in December 2012 that CP planned to consider 

strategic options for DME's lines west of Tracy, MN. 75 SDDOT expresses concern that a sale or 

other disposition of the lines might cause South Dakota shippers to lose access to single-line 

service or reduce their competitive options. !d. 

SDDOT's concern regarding the potential impact of a hypothetical transaction involving 

DME's line west of Tracy is premature. It is by no means clear that CP will, in fact, transfer all 

or a portion of that line to a third party-much less who that party might be, the fonn of such a 

transfer, or the specific business terms upon which such a transaction might be proposed. 

Indeed, as SDDOT knows, CP has made clear that "it is possible that CP will continue to own 

and operate the line."76 

If CP were ultimately to decide to enter into a transaction involving the sale or 

disposition ofDME track, the transaction would, in all likelihood, be subject to the Board's 

jurisdiction under either 49 U.S .C. § 10901 or§ 11323 (depending on the identity of the 

acquiring party and the form of the transaction). At this juncture, any conclusions regarding the 

competitive or other effects of such a transaction are purely speculative. If, and when, CP 

proposes a transaction involving DME's lines, SDDOT will have an opportunity to express its 

views regarding that transaction during the course of such Board proceedings. 

75 See SDDOT Petition at 3, 17-20. 
76 See SDDOT Petition, Exhibit DMD-2, page 4 of9 (Letter dated February 21, 2013 from 
Douglas McFarlane (CP) to Hon. Dennis Daugaard, Hon. Tim Johnson, Hon. John Thune, 
Hon. Kristi Noem) at 1. 
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CONCLUSION 

For all of the foregoing reasons, CP respectfully requests that the Board deny the SDDOT 

Petition in its entirety. 

Dated: August 28, 2013 
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Canadian Pacific Railway Company, et al - Control
Dakota, Minnesota & Eastern Railroad Corp., et al. ) Finance Docket No. 35081 
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CANADIAN PACIFIC RAILWAY COMPANY'S RESPONSE TO THE 
PETITION OF THE STATE OF SOUTH DAKOTA TO ENFORCE 

INVESTMENT REPRESENTATIONS 

VERIFIED STATEMENT OF GLEN WILSON 

My name is Glen Wilson. I am Vice President-Safety, Environment & Regulatory 

Affairs at Canadian Pacific Railway Company ("CP"). My business address is Suite 700, 

401 9th Avenue SW, Calgary, AB, T2P 4Z4 Canada. I was appointed to my current position in 

September 2010. I began my career with CP as an articling student in 1992, and worked as a 

lawyer in CP's Legal Department for approximately 13 years. During that period, I also served 

for four years as a Government appointee to Canada's Federal Labour Relations Board. In 2006, 

I became a General Manager in CP's Operations Department, with responsibility for safety and 

regulatory matters. Prior to assuming my present duties, I served as General Manager-Strategy, 

Planning & Regulatory Affairs. In my current position, I have overall responsibility for safety 

and environmental strategies, standards and programs for CP's operations in both the United 

States and Canada. I earned Bachelor of Arts and LLB degrees from the University of Manitoba. 

I participated actively in CP's acquisition of the Dakota, Minnesota & Eastern Railroad 

Corporation ("DM&E") and Iowa, Chicago & Eastern Railroad Corporation ("IC&E") (referred 

to collectively herein as "DME"), and the subsequent integration of the rail operations of CP and 

DME. I was also involved in developing the Safety Integration Plan ("SIP") filed with the Board 
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and the Federal Railroad Administration ("FRA") in February 2008. In particular, I was 

responsible for providing input on the SIP and leading CP's discussions with FRA during the 

implementation period. Since the time of the acquisition, I have monitored the implementation 

of the safety-related measures contemplated by the SIP, and worked with other CP employees 

(and FRA) to track the successful completion of those tasks. 

The purpose of this Verified Statement is to describe the steps that CP has taken to 

comply with the safety-related conditions imposed by the Board in approving CP's acquisition of 

DME. In particular, I will discuss (i) the actions that CP has taken to implement the SIP; (ii) the 

substantial investment that CP has made in DME's tracks, bridges and other rail facilities 

pursuant to its commitment in the CP/DME Control proceeding and as part of the SIP process; 

and (iii) CP's compliance with its promise to upgrade certain portions of the DME system in 

response to issues raised by Mayo Clinic, the City of Owatonna, MN and shippers on DME's so

called "Com Lines." CP/DME have invested more than $400 million dollars in DME's 

infrastructure since 2008-significantly more than CP committed to invest during the course of 

the CP/DME Control case. Finally, my testimony will describe the major improvement in 

DME's safety record in the years since CP acquired control ofDME. As a result of the capital 

investments and safety-related actions and programs set forth in the SIP, DME's accident rate 

has been cut in half. 

In approving the CP/DME control transaction, the Board imposed two conditions that are 

relevant to the issues raised in SDDOT's Petition. First, the Board required that CP comply with 

the terms of the SIP, and coordinate with FRAin implementing the SIP during the operations 

integration period. Second, the Board required CP and DME to adhere to the representations 
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they made on the record during the course of this proceeding. 1 CP and DME have complied 

fully with both of those conditions. 

I. CP'S COMPLIANCE WITH THE SIP 

As required by the Board's regulations, CP and DME prepared a Safety Integration Plan 

that identified a variety of actions that they would take to ensure a safe integration ofDME's 

operations with those ofCP.2 The 104-page SIP document covered (among other topics) CP's 

plans to enhance the corporate safety culture at DME, to introduce on the DME network various 

safety management processes that had been successful on CP, and to take advantage of "best 

practices" to improve the safety performance ofboth DME and CP. Over the past 4 1/2 years, 

CP and DME have worked in cooperation with FRA to implement those important safety 

initiatives. Attachment 9 to this Reply identifies more than 100 specific safety-related actions 

contemplated by the SIP, and demonstrates that CP/DME have completed each of those tasks. 

Implementation of the SIP has contributed to a substantial reduction in train accidents and 

personal injuries on DME. 

II. CP'S INVESTMENT IN DME TRACK, BRIDGES AND FACILITIES. 

CP has spent significantly more than the $300 million that it promised to invest to repair 

and improve DME's track, bridges and facilities. Indeed, from 2008 through July 2013, CP's 

total engineering capital investment in DME stands at $405 million. That amount does not 

include other types of capital investment (e.g., mechanical) or ordinary maintenance expenses 

incurred during that period. As promised in the CP/DME Application, CP targeted that 

1 CP/DME Control Decision at 27. 
2 See Applicants' Safety Integration Plan Submitted to Federal Railroad Administration, dated 
February 4, 2008 ("SIP") . 
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investment to key locations and critical infrastructure in order to improve DME's safety and 

service reliability. 

The engineering capital invested by CP in DME's physical plant from 2008 through July 

2013 is detailed in Attachments 2, 3 and 4 to this Reply. Attachment 2 breaks down CP 's total 

investment geographically by DME Property Section. Attachment 3 identifies the total 

engineering capital spent by asset category and State, and Attachment 4 sets forth the same 

information by asset category and year. As those Attachments show, the DME capital program 

has included major investments to repair and upgrade DME's tracks, bridges, yards and facilities, 

and to improve DME's technology and processes. Substantial amounts have been invested in 

each of the states in which DME operates, including South Dakota. 3 

CP's capital expenditures in DME fall into several categories. The largest amounts have 

been spent on rail, ties, ballast and other track materials; bridges and culverts; and signals and 

communications. To date, CP has spent approximately $250 million to repair and improve 

DME's tracks. CP has invested approximately $65.5 million to repair and upgrade bridges and 

culverts along the DME network, and $44.8 million for signals and communications facilities, 

including wayside signals and other assets that DME will need to comply with Congress' PTC 

mandate. As Attachments 2 through 4 show, CP has invested substantially more than the 

"approximately $300 million" in improvement and replacement capital contemplated by the SIP. 

When CP filed its Operating Plan and SIP, it made clear that "specific projects, quantities 

and details by subdivision will be determined following detailed field inspection." SIP at 90. 

Upon conducting detailed inspections of the DME property following completion of the 

transaction, it became clear that, in order to maximize the safety benefits of its capital 

3 See Attachment 3, DME Engineering Capital Expenditures By State (2008 - July 2013). 
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investments, CP would need to adjust its initial budget allocations. For example, CP's Operating 

Plan (at Exhibit L) projected that approximately 60% ofCP's investment would be spent to 

repair and replace bridges. However, post-acquisition bridge inspections indicated that the life 

of many DME bridges could be extended by performing more limited repairs, thereby avoiding 

the need for immediate replacement. This adjustment in CP's original budget made more capital 

available to address the condition ofDME's tracks which, CP discovered, were in significantly 

worse condition in some locations than was initially understood based upon the reported FRA 

Class of track. By adjusting its initial list of priorities, CP was able to invest more than 

$250 million to improve and rehabilitate DME's track structure. 

Other events dictated further adjustments to CP's investment plan for DME: 

First, CP amended the SIP capital budget for 2009 to $77.1 million to account for (1) the 

fact that CP had already advanced to DME $13 .5 million of the funds budgeted for 2009 to 

enable DME to begin the rehabilitation ofDME's line between Owatonna and Rochester, MN 

during 2008, and (2) deferral of $9.5 million of the planned 2009 spending on account of the 

severe economic downturn of that year, which affected the capital budgets of all Class I 

railroads.4 Despite the economic events of2009, CP still invested more than $65 million dollars 

in DME in that year. 

Second, in October 2008, Congress enacted the Rail Safety Improvements Act, Pub. L. 

110-43, 122 Stat. 4848 ("RSIA"). The RSIA requires all Class I railroads to develop and 

implement Positive Train Control ("PTC") systems on main lines used to transport passengers or 

toxic-by-inhalation ("TIH") materials no later than December 31 , 2015 . Because DME handles 

TIH commodities such as anhydrous ammonia, CP was required to begin the process of 

4 See Attachment 6, Letter dated March 25, 2009 from V. Graham (CP) to J. Strang (FRA). 
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installing PTC capability on portions of the DME network. CP has spent more than 

{{ } } over the past several years to enable DME to comply with Congress' PTC 

mandate. 

Total engineering capital invested during 2008-2011 (including DME's budgeted capital 

for 2008 and the $13.5 million advanced by CP in that year) exceeded $288 million. While CP 

did not reach its target of $300 million in capital improvements to DME's lines by the end of 

2011 (due primarily to economic conditions during 2009-2010), CP's total expenditure exceeded 

$300 million during 2012, and CP continued to invest in DME even after reaching its stated 

commitment. Overall, the total engineering capital spent on DME's lines from January 1, 2008 

through July 31 , 2013 has exceeded $405 million. As these figures demonstrate, CP has 

complied in all material respects with its pledge to "make available approximately $300 million 

in capital for improvements to DME's track and ties, bridges and other rail facilities and systems 

and processes." SIP at 89-90. 

A. CP Has Complied With Its Pledge To Make Certain Location-Specific 
Capital Investments. 

While CP advised the Board that most decisions regarding how and where to invest in 

DME's infrastructure would be made post-acquisition, CP did make two location-specific 

investment commitments on the record in the CPIDME Control proceeding. CP has complied 

with both of those commitments. 

Mayo Clinic expressed concern in their comments regarding the condition of the DM&E 

line through Rochester, MN (where the Mayo Clinic is located). In particular, Mayo Clinic cited 

the alleged threat to public safety that might result from an increase in ethanol shipments over 

that line. Expressing similar concerns, the City of Owatonna, MN requested that CP specify how 

it intended to spend the $300 million, and in particular what track maintenance and rehabilitation 
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CP planned to undertake in and around Owatonna. Responding to those concerns, CP 

represented that it would rehabilitate and upgrade a 39-mile segment ofDME's main line 

between Owatonna through Rochester, MN to FRA Class 3 standards. This major track 

improvement project, which DME started during 2008 (with funds advanced by CP) was 

completed in 2009. 

CP's second location-specific capital investment commitment was made in response to 

concerns expressed by the Southern Minnesota and Northern Iowa Shippers Association 

("SMNISA") regarding the condition of the former IC&E's "Com Lines." The "Com Lines" 

consist of two east-west lines, one between Marquette and Sheldon, lA (via Mason City), and the 

other between Ramsey and Jackson, MN, as well as a north-south line between Mason City and 

Austin, lA that connects the two east-west lines. The Com Lines include a total of 402.8 miles 

of track. SMNISA and CP agreed that CP would invest in those lines to bring them up to FRA 

Class 2 standards, permitting train speeds of25 MPH. By the end of2013, CP will have 

completed the upgrade of all but 31 miles of the Com Lines to FRA Class 2, at a cost of 

approximately { { } } . Rehabilitation of the remaining 31-mile segment between 

Ruthven and Hartley, lA has been deferred to 2014 due to the unavailability of a sufficient 

quantity of suitable relay rail. CP has identified the necessary assets, and has budgeted 

{{ } } to complete the upgrade of the Ruthven-Hartley segment next year. 

B. CP Has Invested Heavily In DME's Lines Serving South Dakota. 

During the comment period in the CP/DME Control proceeding, neither the State of 

South Dakota nor any other party sought a condition or requested that CP make any specific 

investment commitment with respect to any portion DME's lines in State of South Dakota. 

Nevertheless, between 2008 and July 2013 , CP/DME have spent $65.8 million for engineering 

capital improvements to DME lines located in South Dakota. (Of course, CP's investment in 
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DME main lines in other states has also benefitted South Dakota shippers by enabling faster and 

more reliable service between South Dakota and points across the DME system and beyond.) 

CP's capital expenditures in South Dakota include approximately { { } } for rail, ties, 

ballast and other track material; { { 

{{ } } for grading; and { { 

} } to repair and upgrade bridges and culverts; 

} } for signals and communications facilities. 

See Attachment 3. As a result of those investments, approximately 57 miles of track within the 

State of South Dakota have been upgraded from FRA Class 1 or Class 2 to FRA Class 3 

standards. As the map submitted as Attachment 5 to this Reply shows, upon completion of the 

work scheduled in 2013, virtually all of the 206 miles ofDME main line track between the South 

Dakota/Minnesota border and Pierre, SD will be Class 3 track capable of supporting 40 MPH 

train operations. CP has invested more than $25 million in DME's lines west of Pierre, including 

both the Pierre-Rapid City and Black Hills Subdivisions. See Attachment 2. That capital has 

been used, among other things, to rehabilitate track, improve grading and repair bridges and 

culverts on both subdivisions. 

As these figures show, SDDOT's suggestion that CP has failed to live up to its 

investment commitment is incorrect. CP's investments in South Dakota have raised virtually the 

entire DME main line east of Pierre to Class 3 standards. While CP also invested more than 

$25 million in the DME's lines west of Pierre, it has not upgraded all ofthose lines to Class 3 

status, for several reasons. 

Like all railroads, CP allocates investment dollars to various portions of the network 

based on a variety of factors, including track condition and safety, the relative demand for rail 

service (reflected in traffic volume and line density), the service requirements (including time

sensitivity) of traffic moving over a particular segment, and competing investment priorities. 
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DME's lines west of Pierre are, and have always been, characterized by very light traffic density. 

As shown in the CP/DME Operating Plan, density on DME's 165-mile Pierre-Rapid City 

Subdivision is less than 3 million Gross Tons Per Mile ("GTM"). DME's Black Hills 

Subdivision has a density of 2.3 million GTM between Bentonite, WY and Rapid City, SD, and 

only 0.6 GTM between Rapid City and Crawford, NE. See CP/DME Application, Exhibit 13 at 

21-22. The traffic volume and commodity mix on those lines simply do not justify the massive 

expenditure that would be required to upgrade them entirely to Class 3 standards. 5 Indeed, those 

lines were slated for abandonment in the 1980s, until DM&E was created as a short-line carrier 

to own and operate them. By contrast, DME's lines east of Pierre are characterized by 

significantly higher traffic densities (including 4.6 million GTM between Blunt and Wolsey, SD, 

5.4 million GTM between Wolsey and Huron, SD; and 5.8 million GTM between Huron, SD and 

Tracy, MN). CP made the prudent business decision to invest capital dollars in the State of 

South Dakota where they would do the most good-i.e. , where the demand for rail service is 

greatest and track improvements would be most beneficial in the long run. 

In addition, DME holds authority to build 282 miles of new track to access coal origins in 

the Powder River Basin ("PRB"). CP acquired that option when it purchased the DME. As the 

Board noted in its decision approving the PRB Construction project, the physical characteristics 

ofDME's main line west of Pierre would require that, as part of the PRB project, that segment 

either be relocated (at an estimated cost of $97-125 million) or, at a minimum, that 

approximately 18 miles in the vicinity of Pierre be reconstructed (at an estimated cost of 

5 Nevertheless, as Attachment 5 shows, certain segments ofDME's Pierre-Rapid City and Black 
Hills Subdivisions are maintained to Class 3 specifications. 
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$50.4 million).6 Given CP's stated uncertainty regarding whether it would proceed with the PRB 

project, it would not have been prudent to commit a major portion ofDME's $300 million 

capital budget to upgrading the main line west of Pierre. 

C. CP Did Not Represent That It Would Upgrade The Entire DME Network 
To FRA Class 3 Track Standards. 

SDDOT claims that CP made a "Third Investment Representation" that it would spend 

$300 million to improve the entire 2,500-mile DME network to FRA Class 3 track standards. 

The apparent source of this "commitment" is a statement by FRA in a letter to the Board. 7 CP 

does not know why that statement appeared inFRA's letter. It is possible that the person that 

drafted the letter mistakenly interpreted CP's pledge to upgrade the Rochester-Owatonna 

segment-which was the topic of considerable discussion during the CPIDME Control case-as 

a commitment to upgrade the entire DME network. Based on my direct involvement in the SIP 

process and, in particular, CP's discussions with FRA regarding implementation of the SIP, I can 

state unequivocally that CP never made such a representation to FRA. Nor has FRA ever 

notified CP that (inFRA's view) CP 's obligations under the SIP include a requirement that CP 

make the capital investment necessary to bring the entire DME system up to Class 3 standards. 

Indeed, it would not be possible to accomplish that objective with a budget of 

$300 million. As described above, CP has already spent approximately $250 million to repair 

and upgrade significant portions ofDME's track. As a result of that investment, the number of 

Class 3 track miles on DME has grown from 866 miles in 2007 to 1,190 miles in 2013 today. 

6 See Dakota, Minnesota & Eastern Railroad Corp. Construction into the Powder River Basin, 
STB Docket No. 33407 (Dec. 9, 1998) at 40-41 ("PRE Construction") (acknowledging 
arguments that unstable soil would be an obstacle both to new construction and to rehabilitation 
of sections of the line). See also Final Environmental Impact Statement, Powder River Basin 
Expansion Project, STB Docket No. 33407 (Nov. 2001) at 5-70. 
7 See Attachment 7, Letter dated July 3, 2008 from Hon. Joseph Boardman to Hon. Charles D. 
Nottingham. 
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The vast majority ofDME's main line network between Pierre and Minnesota City, Marquette 

and Chicago, and Chicago and Kansas City now meet or exceed Class 3 standards. However, 

DME still has more than 750 miles of track that are classified as FRA Class 2 or lower. It would 

require a multiple of $300 million for CP to upgrade those other lines to the same standard. 

Moreover, incurring the additional expense required to raise the entire DME system to 

Class 3 track standards would not be economically justified. Class 3 track-which permits trains 

to operate at speeds up to 40 MPH-is not required to provide safe and adequate service on all 

rail lines (particularly light density branches). As an example, CP's agreement with SMNISA to 

rehabilitate the Com Lines to Class 2 track standards (pennitting 25 MPH operations) was based 

on the service requirements of SMNISA shippers, the type of traffic (primarily grain) carried, 

and the anticipated future volume of business generated along those lines. Just as all roads are 

not built to freeway standards, every rail line need not meet Class 3 specifications in order to 

support an appropriate level of service. Indeed, portions of the networks operated by all Class I 

railroads are maintained to less than FRA Class 3 standards. 

In summary, SDDOT's claim that CP represented that it would upgrade all DME tracks 

to Class 3 status is simply not true. 

III. CANADIAN PACIFIC'S COMMITMENT TO SAFETY. 

CP's top priority is safety. CP's vision is to become "the safest, most fluid railway in 

North America." To that end, CP made a commitment to improve DME's safety record not only 

by investing in improved tracks and other physical facilities, but also by introducing on DME the 

corporate safety culture and safety-related programs and practices that have enabled CP to 

achieve industry-leading safety performance. The numerous steps that CP and DME have taken 

pursuant to the SIP to improve safety on DME are described in Attachment 9 to this Reply. 
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In addition to spending hundreds of millions of dollars to repair and improve DME's rail 

lines, CP has invested considerable time, money and resources to align DME's safety culture and 

practices with the standards that CP applies on its other lines in the United States and Canada. 

As discussed above, CP developed a detailed SIP that outlined numerous measures that CP and 

DME would take to implement the control transaction and improve safety on the DME property. 

Some of the more tangible items in the SIP included the introduction ofCP's rigorous employee 

training courses across all levels at DME. DME management were trained in safety integration 

while groups of employees were provided numerous days of training in areas relevant to their 

everyday tasks, including Hazardous Materials Handling, Emergency Response, Security, Train 

and Locomotive Handling, Track Maintenance and other topics. As Attachment 9 indicates, 

CP's safety culture, programs and practices have been successfully introduced on DME, and 

DME now follows the same safety rules, practices and procedures as other portions of the CP 

system. 

Safety data for the DME system show that these initiatives have been highly successful. 

For example, train accidents on DME have declined dramatically since CP assumed control of 

DME on October 30, 2008. Indeed, in 2009-the first year of CP control-reportable train 

accidents were cut in half, from 37 incidents in 2008 to only 18 during 2009. This improvement 

in train safety was in addition to the 57% decline in reportable accidents between 2004 and 2007 

pursuant to the 2005 Safety Compliance Agreement ("SCA") between DME and FRA. Figure 1 

illustrates both the marked decline in accidents that resulted from DME's 2005 agreement with 

FRA, and the dramatic further improvement that CP and DME have achieved over the past 

several years. 
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I Afte r CP Co nt rol 

• Before CP Co ntr ol 

Of particular relevance to the issues raised by SDDOT, the number oftrain accidents on DME 

attributable to rail defects declined from 11 accidents in 2008 to only two during 2012, while the 

number of all track-related accidents declined by 65%, from 20 accidents in 2008 to seven in 

2012. 

Implementation of the safety measures contemplated by the SIP has also produced a 

substantial improvement in worker safety on DME's lines. As Figure 2 shows, reportable 

injuries to DME employees have declined by 65%, from 3.83 per 200,000 hours worked during 

2006 to 1.38 per 200,000 hours worked last year. 
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FIGURE2 

DME FRA REPORTABLE PERSONAL 
INJURIES (2006-2012)* 

Year DME Total 
2006 3.83 
2007 3.54 
2008 3.50 
2009 2.38 
2010 1.38 
2011 1.69 
2012 1.38 

* Rates per 200,000 Hours Worked 

As Figure 2 indicates, the introduction of CP's safety culture and practices on DME has enabled 

DME to achieve a major improvement in worker safety. 

The significant improvement in DME's safety record over the past several years is 

directly attributable to the massive investment that CP made in DME's infrastructure, as well as 

the introduction ofCP's safety culture and practices on the DME property. DME's dramatically 

improved safety record has not gone unnoticed. In July of this year, FRA Administrator Szabo 

stated that "it is clear that based on safety data since the merger, CP has greatly improved the 

overall safety of the former DM&E."8 

8 See Attachment 8, Letter dated July 10, 2013 from Hon Joseph Szabo to Hon. John Thune at 1. 

DCI 4230936v.l 
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I, Glen Wilson, declare under penalty of perjury that the foregoing is true and correct. 

Further, I certify that I am qualified and authorized to file this statement. 

Executed on this xt of August, 2013. ~ 

Gle~ 
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Bldg- Bldg Computer 
Bridges 

Power Office& Hardware/ 
Culverts 

Prooertv Section Systems Common Software 

BLACK HILLS SUB - NEB (0.0- 13.1) 
BLACKHILLSSUB-SD (13.1 - 168.2) 
BLACK HILLS SUB- WY 11 68.2- 174.7) 
CHICAGO SUB (40.3 - 14 1.6) 
DAVENPORTSUBI141.6- 195.7\ 
ELDRIDGE SPURfO.O -9. 7) 
HARTLAND IMP 87.5- 106.3) 
HURON SUB MN (226.6- 274.2) 
HURON SUB SD 1274.2- 362.8) 
HURON YARD 1360.8 - 366.3) 
JACKSON SUB 143- 149.4) 
KANSAS CITY SUB MO (405.1- 498.8) 
LAREDO SUB lA (302.8-364.0) 
LAREDO SUB MO l 364.0-405 .1) 
MANSFIELD SUB 139.7 - 66.9, 376.1) 
MARQUETTE SUB lA (0.0- 136.3) 
MARQUETTE SUB MN !136.3 - 159) 
MASON CITY SUB (0.0 - 11 6.7) 
NITRIN SUB ILI1.74- 20.3 1) 
ONIDA SUB (98.3 - 11 5.1) 
OTTUMWA SUB fl 95.7 - 302.Sl 
OWATONNA SUB lA (0.0 - 29.1 ) 
OWATONN A SUB MN 129. 1- 123.8) 
PIERRE SUB 1362.8 - 480.5) 
PI ERRE YARD 1478.3- 486) 
piERRE> RAPID CITY SUB (480.5 - 649.2) 
ROCKFORD SUB IL(! 2.9 - 30.9) 
ROCKFORD SUB WI 0 0.9- 45 .8) 
ROCKFORD SUB WI 130.9 - 45il B2897 
ROLLING STOCK AND EQUIP 
SHELDON SUBfl l6.7-253.4) 
SYSTEM 
TRACY SUB tMP 102.5- 226.6) 
TRACY YARD (224.8 - 228) 
VARIOUS ILLINOIS SUBS 
VARIOUS lOW A SUBS 
VARIOUS MINNESOTA SUBS 
VARIOUS MISSOURI SUBS 
VARIOUS NEBRASKA SUBS 
VARIOUS SOUTH DAKOTA SUBS 
WASECA SUB IMP .2 - 102.5) 
YA LE SPUR 1148.5- 160.3) 
Grand Total 209,890 2.609.289 65.463,780 2,594,036 
(I) Includes assets under construction 

DME Engineering Capital Investment 

By Property Section (2008 -July 2013) 

Equip.Rep. 
Shop& 

Shop 
Eauin 

2,053 ,848 

FucVWater 
Grading 

Stations 

I ,438,589 8.175,746 
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Land 

54,780 

Public 
Other lmprovemen 

ts 

156,236 10,541 ,736 

Signals & Track (rail, Roadway Truck/ Work Communic Otm, ties, Grand Total Machines Autos Equipment ation ballast) 

I ,459,625 
8,585,253 

228,365 
36,832,757 
17,776,516 

184,446 
1,067 

5,016,493 
34,199,047 

172,948 
5,432,095 

21 ,260. 154 
8,048,998 
4,008,610 

176,518 
36,703,487 
3,538,058 

17,477,489 
896,465 

1,646,280 
27,477,817 
2,628,455 
2,73 1,008 
4,078,966 

19,926 
16,528,664 

784,929 
1,223,088 

70,481 
3,253,433 

44,558,813 
40,870,655 
17,524,737 

182,501 
17,357 

213,088 
267,333 
372,535 

2,089 
314,584 

38,507,036 
13,475 

7,745 ,523 44,805 ,048 249,916,114 8,899,993 62 1,032 405,285,640 
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Bldg - Power Systems 

Bldg Office&Common 

Bridges Culverts 

Computer Hardware/Software 

Equip .Rep.Shop & Shop Equip 

Fuel/Water Stations 

Grading 

Land 

Other 

Public Improvements 

Roadway Machines 

Signals & Communication 

Track (rail, Otm, ties, ballast) 

Truck/ Autos 

Work Equipment 

Grand Total 

(I) Includes assets under construction 

Iowa I 

DME Engineering Capital Investment 

By State (2008- July 2013) 

Illinois I Minnesota I Missouri I Nebraska I South 
Dakota 

155,069,110 38,531,507 73,200,327 25,817,816 1,461,714 65,787,509 
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I Wisconsin I System Grand Total 

209,890 

2,609,289 

65,463,780 

2,594,036 

2,053,848 

1,438,589 

8,175,746 

54,780 

156,236 

10,541 ,736 

7,745,523 

44,805,048 

249,916,114 

8,899,993 

621,032 

1 ,293,569 44,124,088 405,285,640 
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Bldg - Power Systems 

Bldg Office&Common 

Bridges Culverts 

Computer Hardware/Software 

Equip.Rep.Shop & Shop Equip 

Fuel/Water Stations 

Grading 

Land 

Other 

Public Improvements 

Roadway Machines 

Signals & Communication 

Track (rail, Otm, ties, ballast) 

Tmckl Autos 

Work Equipment 

Grand Total 
( I) Includes assets under construction 

DME Engineering Capital Investment 

By Year (2008- July 2013) 

20081 20091 20101 20111 

75,437,564* 65,019,899 62,160,150 86,112,521 

*Includes $13.5 million from 2009 capital budget advanced by CP to DME for work to be performed in 2008 
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20121 2013 Grand Total 

209,890 

2,609,289 

65,463,780 

2,594,036 

2,053,848 

1,438,589 

8,175,746 

54,780 

156,236 

10,541,736 

7,745,523 

44,805,048 

249,916,114 

8,899,993 

621,032 

84,116,716 32,438,791 405,285,640 



ATTACHMENT 5 



J $TONGE-1G.'t 

\'it'U~D- 1 .15. 3' . 
,rTURGIS.·12d • ~ 

I 

I 

I 
/ 
f----
'1 

I 
.... 'HITNfY· 42U• 

CRAWf ORD- 432:5 

I 
I 

1 
I 
I 

I 
d 

1 
.I 

1 
--- l 

I 

I 
I 

j 

Colorado I 
I 
I 

I 
i 

D'atadS; to, be, us.edl f0r Re.ference. oALy. 
Seun::es: 

USGS NED• Dlr!asel 1:.f50.M 
ESRII Data• and Maps 200.5 

Nerth'--America_Aib.er.s_ Equai_Area_ Cooic 

Author: Jec Date. 2GJSI- 2fltll: 

MANSFIELD - .... { 

NORTHVIU E·60: . • 0 

Amotl· 50:2 

REOFlaD- l<;:~ 

South Dakota 

-------- - -------- ---

Legend 
DM&E Stations 

- - CPR MAINLINE 

-- EXCEPTED TRACK 

ebraska 

Kansas 

- CILASS1' 

- CILASS'l' 

- CilASS:3' 

- CILASS4 

Minnesota 

\ 
{, 

\ 
I 
\ 

Attachment 5 

'--'' 
~ 

( 
7MOSEBY. JCT.· 4&t5 

Iowa 

Missouri 

SYSTEM OVERVIEW 
2013 CLASS OF TRACK 

Includes completion of Corn Lines capital program in 2014 

\ 
\ 

\ 
\ 
\ 
\ 

Illinois \ 
\ 

~ 
l,. 

) 
CANADIAN 
PACIFIC 



ATTACHMENT 6 



.011&£ 
March 25, 2009 

Federal Railroad Administration 
1200 New Jersey Avenue 
Washington, DC 
20590 

Attention: J o Strang 
Acting Deputy Administrator 

Dear Jo; 

- -

RE: Amendment to CP/DM&E Safety Integration Plan (SIP) filed February 2008 

In reference to the SIP filed in February 2008, in support of the CP/DM&E transaction, 
we would like to amend section J. 2. Proposed Annual Capital Expenditures on DME. 
The purpose of this amendment is to provide an explanation for: changes in the timing of 
capital allocation versus the 2009 plan. Since these changes do not impact the 
deliverables outlined in the supporting Safety Integration Plan Accountability (SIP A), 
that document would not require an amendment. 

In the original SIP filing, we stated that for 2009 the total capital budget for Engineering 
would be $1OOM. The revised capital budget for 2009 now sits at $77.1 M. The 
difference breaks down as follows: 

• $13.5M was advanced in 2008 and allocated accordingly: 
o Rail . ... . .. .... . . ...... . .. $ 9.71M 
o Surfacing . . .... .. ... . ... $ 0.51M 
o Bridge & Drainage ...... $ 1.42M 
o Turnouts ..... ............... $ 1.23M 
o Cross & Signals ......... $ 0.63M 

• $ 9.5M was deferred from the 2009 budget in response to economic conditions 

The capital budget for 2010 and 2011 remains as previously documented in the SIP. 

Ifyou have any questions or wish to discuss further, please call me at 605-782-1220. 

Sincerely, 

Vern Graham 
President DM&E 
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R~ FiJina of Ceradian Paci.tic Safety hltc(Plltion p)an. SIB finag;e Doqct No, 3SOBJ 

Dear Chairman NottirJSham: 

The Fedcnl Railroad Adnuniltlation (PRA) ia filq1t1 preliminary findings and 
conciUiions on the proposed C.auadian Pacafic Railway Company (CP) acquismon of the 
Dakota, MJIIDeiOia and Eastern Railroad Corporation (DM&E) and 111 wholly-owned 
sublidiary, the Iowa, Chicago and Eutcm Rallroad Corporation (IC&E) 1 On December 
14,2007, CP fotmally presenuxl a proposed Saf~ lntegrahon Plan (SIP) liel.slhn!l \h\! 
process and timetable for the merger of 1ts opcratrons With those of &he OM& E F RA h.1:o 
met wtth CP sevcn.l tunea since then u the SIP has contmued co evolve 

To date. tho CP bas responded satisfactorily ro all ofFRA's safety concerns Assuming 
that CP's acquisnion of the DM&E 11 'approved. FRA will monnor CP·s implemcntauon 
of the SIP dunns the operations intcsrabon penod. watha ..,ec1aJ focus on the followmg 
significant Jteml: 

• Track ,jmproyements. CP has commuted to mvatlll8 approx•mately SJOO mil bon 
over the next four years to upgrade aU DM&E track lo FRA Clasa Ill standards. 

• W:aysicfs? dmqto!J. CP has comrmtted to nutalhng addllaonal defedlve 
equipment detecton to the east and west of the caly limits of Rochester, 
Minneeota; 

• Hapnfnye m!!l!!W Jgftic. Currently, the DM&E tnlllll)qrtl extremely low 
volmnes of aabydroua ammoma and elbanol. CP projocta that any hkcly iocra.sc 
in hazardoua matcnall volul'PC will be primanly 111 ethanol at levels below those 
which would triger Depanmcnt ofTransportation routing rcqwrements for 
hazardous matcriall; 

1 From thaa pomt on refen:nccsto the DM&E include both the DM&E and the: IC &E 
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• 

• 

Hishwav-rad IZIJdc crppjng. CP Ml c:ommrbed to workrng wrth the M&nnesolct 
Deplltment ofTranaportattm md other government a&cnt\CS to e"(p\ore 
oppoltulubtll to enhance safety at hiaflway-rad grade crossrngs. and 

P.mqgegcy ~· CP has commrtted ro conducung emergency n."SpnniO\' 
traming to appropnate conunuruty groups witlun 60 dayi of appro" ctl of 1 l~t 
acquiSition of the DM&E. 

Allatatcd above, should CP's acqutsrt10n of the DM&E be appro\ \old. fR~ \\ 11l 
periodically ~ew the stattus and umcbness of CP's rmplemcntauon or lhc ..OO"'c 
commionents and othcn contained m tbe SIP. 10 rnclude specral field aud&ts and SKiery 
reviews u required. FRA will, of counc, submit summaries of lhac finding& to the 
Surface TnutlpOitalion Board dunna the acquilltion implcmcntallon penod 
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JUlll 2DD 

The .. Honi:Jnible laha'Ilulne 
Oftittd StlfU Seftlife. 
W~UC20SIO 

Dear Seaator'l'lnme: 

Thank you tor your Macdl2llnd July l. 2013. lettcl! iaquidna flbout C'.aldian Pldfie 
ltailwt)•'l (CP) ~ with the s.&ty lntcpaeioA Plan (SIP) flied iA eonnection with 
ep•s 2608 purehuc dttho ~ Mb~ and l!utcnt R.aOr.oad (DMAB). Jn your 
Man:h 21 ld&cr, YA n:questal an llpdate on CP's bnplernemation of the SIP and asked \\iJich 
l'ftlllirenruofdte SIP t.¥1 been met IRdlhe data of eompledoa fhr eaoh. You also asked 
whlth requiremea1l have not beea met, lbt aa upcllde on lbe aatut of (.-.p•s cfrorta to 
eomphrte· fJiose rcqui~ and for a detailed ln'Udowlt oflhe...., capital expenditwa 
made by CP since the tr"IIOAction. 

SWt atpproYil oftbe trasacdon by dle 8\lrJ'tee TJIItSpOnllion Board m 2008. FRA hu 
waded dolety wkk CP to monttor die raittOid'i eomplian.ce with the SIP. To dele. DJUOfl& 
other~ CP hM instiiDcd additional defective cquipmcm dctcdm. padkuferly 
tD the- emS wat ofibc city Jilnitl or Rodluler. Mlnnaot ... •'OI'kcd cxfenlildy with S1tlk 
traneportetion ~~Cades 10 ohlnce safety at hiiJll~ pildo ctoasiop along the DM&E; 
IUld CODdDc:tcd cmetpaey respoou ltllinifta wklt commtllrity 8JOUPI. FRA ccmtinncs to 
verify aad moalwr CP•scompUOQCC with all the ~eqWrunem5 ofdut SIP, and expects to 
~~ dtit JnOlli~ ror tbe run S..yeer period (i.e .• UBlfi .SoptantJer 29, 20tl) rhat. Js 
anticipakd by the applicable~· Sa Tide 49 Codo ofPN:ral Rcplatioas (CFR) 
Part~. Roplaliou OA Sitety IDiepiJOR Plus Oowoabia :Railroad CoNotidations. 
~ESG. aad AtqUisiUoll8 of-Control To Muate the effeetiveness of actions CP Ita taken 
under tho SfP, FRA c:oaduded a dcCaUed review of the DM&:B reportina data (and data 
repoa1ed by CP fw tbr fonocr D.M&£ teaitmy) fium 2008 Co 2f) 11. The aaf«y dalll JDo\W a 
nwJccd m1uc1ion jo pcnonal hfiuria per 200.000 man..mun (a miucUoo of akmst 
69 percetit) and total1Piin ac:cidents per mtllion train-mila (a red11Ction of ova- 80 percent). 
Accerdlngly~ it is cle«r thtt bated on Rfdy dllm Iince the merpr. CP h5 aratlY improYtd 
tbc overall safety of the former DM&E. 

Oa.o area of cooo:m 1bal FRA noted duriq ita roookorift& of tho SIP't implemmmtion iJ the 
appate.Qt ~ o! mnes of ~lock fhat CP dauifies as ~pted 1rack" muter fRA 'J Traek 
Safr:ty Standlrdt. AltbouP sw:b elauitkltioa eu indicate that trade ia beiae maintainc<l for 
slower train.·~ IDd ollier opc:ratiuntlllmhatioM. fim'hu JavettiBtdloo llhMd that a 
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Jarae ~ oftbo track cluliflfd by CPa~ "except~ track." a. bchJc JJIIIiaCained at hiah« 
lcYCJa. U~ly, lbe ICiminittndivc dassffieatian ofdatt tract.oa nacep&ed" bu nol 
~ ••fety cooeam. 

1Jl your Mateb leUer. you abo rcquesled detailed fmancill iDbmation about CP)1 IDIWIIf 
capiltl expeodltvtea. Pftttudlllbly, your n:quett mates to CP'• CKpeOdkura rdated to 
insph:nwualioa of the tiP .aad. mUte SIP; CP projcdcd. the need to hm:sl ~ely 
:£300 mUiloam ctpifd for ~to ow.-... tia. bridpa-other ras1 
tacflltfel and ... and pt.OCCIIU!' (See pap 19 of the SIP). So ~ CP .... liMited just 
owr $300 million ill tile DMU line, in part to nspllcc existiq in~ l'Cduee or 
diln~Mkt tC'.dlpoalr)r stow OrderJ prmousi)' in J1b1ce at a -..miter of key lOCIIIoos, and in 111 

~ftbrt k) ultimotdy removc·t._e 286,000 pound reitric:tio\\1 01\ ccd&iR Rnlte~t u weU • to 
·make ~u safety~ 111csctapflal in~ arc reflected in improwmcnts 
1bet weft! made, to JocJudc {J) JMalliDg ti&nUicaDt mikqe of c:oatinuo\&J ftlded s:ail 
~ Philip and Micllad. Sod~ Dako1a: (2) repladnaahc IWitebu nm Brookinp, Soutb 
Dakota; (3) ~ tubMintlal bridle wolk 1nr Rapid Cities, South Dakote; (4) and 
msJor tio ~bet~ Fairburn. So1dh DilkoM. and Dakota Jundion. Ncbnisb. in 
tbelut 2 yam. 'UDfortulllllely,flA does not have a dcDailcd linandcdlncakdown afCP's 
~~UU~~l aPi1ll cxP!$dituros o:Dd suaa&& that CP lbdf \wuld be the best 10mce b tb.ll 
.ifttbtmilian. 

PRA ~nly understanda the- im,ortancc ofU. OM4£ fiDa to du: SbKc ofSoolb Dakota 
and to tklt end, a "*<< abuvo, FilA expeds to cootiJme moMtorina CP•s tompllancc with 
lite SIP tor the fitJl S-year period praeribc:cl ia 49 CFJl ~ 244.11(el(l). After that time, 
FRA wUI continue m monUoc the atety ofCP (IJ1Ciudin& the former DM&P, tenftory), as it 
doet all railnwtl, fhrouab \he UN of the apnoy'• iupectioA ead enfbn:cmcnt authority. 

l&ppJeciJ(C )WJ' bd=st in twa important tnllllpoltllioo DUtr and Jhould you have any 
qurJtiOIIJ or eonmu ICgllnlna CP'a compliuec ''fida the SIP .r would be alld to med wi1h 
you upon n:quet&. We look lbnwrd to W01tiJ1a with fOU on Chis ad olher &mnspont.lion 
bsuas ofi~ to )'4Ju end,_ con.titueml. tr you haw 1\mhar q~ please feel 
he fO c:onmct Mr. Mclthftn Robinloa. PRA'3 ANUeiatc DiRdor for Conp:Hional Aftain. at 
(~) 493-6022 or Nwlball.RobiMoa@dot.gov. 

An ~ieal capy·oftbis tdter has M&m sehl to Oowmor Delloil ~ SeRil« Tun 
Jolmso~tt and ~e~sti Noem. 

Siocerely, 
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