
BNSF Railway Network Velocity & 
Service
STB Status Update:  June 27, 2014
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BNSF Dashboard Service Metrics
Goal
6/27

Actuals
6/27

Change 
from Goal

IM System 
Transit Days

AAR Terminal 
Dwell Hours

Past Due Cars
# of Cars
Avg Days Late

Coal Avg
Monthly Tons 
(in millions)

Baseline
2/7

Goal
Q2 2014

Change 
from Baseline

Baseline
2/1‐2/7

AAR  Train 
Speed

Actuals
QTD 6/27

5,022 9,982 9,599  91.1%

14.0 15.6 29.7  112.1%

23.7 19.2 21.6  12.5%

4.00 5.32 4.74  10.9%

28.0 34.6 29.3  15.3%

N/A 21.8 21.2  2.8%



Data Source: AAR Units (excludes Fertilizer & Ethanol, includes Food Products) 3

Ag Products Weekly Units 2014 vs 2013
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System Ag Past Due Cars

4Data through June 27, 2014
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North Dakota Ag Past Due Cars

5Data through June 27, 2014
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Sugar Cars Spotted – North Dakota
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North Region
North Region AAR Dwell

North Region AAR Train Speed

Change 
from Baseline

Baseline
2/1‐2/7

AAR Train Speed

AAR Dwell

Change 
from Baseline

Baseline
2/1‐2/7

Actuals
QTD 6/27

Actuals
QTD 6/27

39.8 30.8  22.6%
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20.1 19.5  3.0%
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Central Region
Central Region AAR Dwell

Central Region AAR Train Speed

Change 
from Baseline

Baseline
2/1‐2/7

AAR Train Speed

AAR Dwell

Change 
from Baseline

Baseline
2/1‐2/7

Actuals
QTD 6/27

Actuals
QTD 6/27

26.2 23.4  10.7%
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18.3 17.1  6.6%
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South Region
South Region AAR Dwell

South Region AAR Train Speed

Change 
from Baseline

Baseline
2/1‐2/7

AAR Train Speed

AAR Dwell

Change 
from Baseline

Baseline
2/1‐2/7

Actuals
QTD 6/27

Actuals
QTD 6/27

36.8 31.9  13.3%
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BNSF Long-Term Actions to Add Capacity

* YTD 6/13 and YTD 6/27 represents YTD through May 2014.

People Hiring
TY&E
Eng & Mech

Locomotive 
Acquisitions

Car – Acquisitions, 
Replacements &  
Extensions

Annual Goal

Expansion 
Capital

Replacement & 
Maint Capital

YTD Q2 
Goal

$ Millions Prior Period 
(YTD 6/13)

Current Period
(YTD 6/27)

3,000           1,750        1,497 1,636    
2,000           1,500        1,668 1,812    

500               237           214 245

5,000           1,750        785 1,987    

900$            360$         $ 261* $ 261*

2,300$         1,090$     $ 896* $ 896*



System TYE Employees Hired & 
Trained
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Plan Actuals

11* Actual is YTD through 6/27/14, plan is YTD through 6/30/14.

*Cumulative Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Plan 297 575 650 1,100 1,400 1,750 2,000 2,450 2,500 2,650 2,825 3,000
Actual 297 567 692 1,055 1,344 1,636



North TYE Employees Hired & Trained
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Plan Actuals
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*

* Actual is YTD through 6/27/14, plan is YTD through 6/30/14.

Cumulative Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Plan 74 150 220 350 400 470 525 720 750 800 910 1,025
Actual 74 146 211 325 377 420



System Capacity and Reliability
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Replacement & Maintenance Capital$ Millions

Cumulative Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Plan $110 $240 $430 $650 $870 $1,090 $1,310 $1,530 $1,730 $1,960 $2,160 $2,300
Actual $131 $283 $477 $682 $896



System Capacity and Reliability
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Expansion & Efficiency Capital$ Millions

Cumulative Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Plan $30 $60 $130 $200 $280 $360 $440 $520 $600 $680 $790 $900
Actual $23 $65 $120 $182 $261



North Dakota Capacity and Reliability
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Replacement & Maintenance Capital$ Millions

Cumulative Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Plan $1 $2 $3 $10 $20 $40 $65 $85 $95 $110 $124 $125
Actual $3 $7 $10 $17 $34



North Dakota Capacity and Reliability
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$ Millions

Cumulative Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Plan $10 $20 $40 $60 $83 $106 $130 $155 $181 $207 $235 $265
Actual $6 $14 $36 $56 $82


